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INTRODUCTION 
 
 

 This standard tender document for procurement of works has been prepared 
for use by procuring entities in Kenya in the procurement of works (i.e. 
Buildings and associated Civil Engineering Works). 

 
 The following guidelines should be observed when using the document:- 

(a) Specific details should be furnished in the Invitation to tender and in 
the special conditions of contract (where applicable). The tender 
document issued to tenderers should not have blank spaces or options. 

 
(b) The instructions to tenderers and the General Conditions of Contract 

should remain unchanged. Any necessary amendments to these parts 
should be made through Appendix to instructions to tenderers and special 
conditions of contract respectively. 

 

  
(b) Information contained in the invitation to tender shall conform to the data 

and information in the tender documents to enable prospective tenderers to 
decide whether or not to participate in the tender and shall indicate any 
important tender requirements 

 
(c) The invitation to tender shall be as an advertisement in accordance with  

the regulations or a letter of invitation addressed to tenderers who have 
been prequalified following a request for prequalification. 

 

 The cover of the document shall be modified to include:- 
 

I. Tender number. 
II. Tender name. 

III. Name of procuring entity. 
IV. Delete name and address of PPOA. 
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SECTION I 
 

INVITATION FOR TENDERS 
COUNTY ASSEMBLY OF KISUMU 
P.O. Box 86-40100 
KISUMU 

Uhuru Road 
 
Date: 12th February,2020 

Tender reference No. (CAK/REN/CAO/2019/2020/01) 
 

Tender Name (PROPOSED RENOVATION OF KISUMU COUNTY 
ASSEMBLY OFFICES) 
 KISUMU COUNTY ASSEMBLY invites sealed tenders for the 

RENOVATION OF KISUMU COUNTY ASSEMBLY OFFICES situated 
at the County Assembly Administration Block, Kisumu County. 

 Interested eligible candidates may obtain further information and inspect tender 
documents and the design drawings at, (KISUMU COUNTY ASSEMBLY 
HEADQUARTERS) during normal working hours at the Procurement Office or 
email: kisumuassembly@gmail.com . 

 A complete set of tender documents may be obtained by interested candidates from 
the County Assembly of Kisumu Website: www.kisumuassembly.go.ke All 
bidders are required to forward their particulars to the Procurement Office for 
recording purposes and receiving any further tender clarifications and / or addenda. 

 Prices quoted should be net inclusive of all taxes, must be in Kenya shillings and 
shall remain valid for (90) days from the closing date of tender. 

 Completed tender documents are to be enclosed in plain sealed envelopes marked 
“TENDER FOR RENOVATION OF COUNTY ASSEMBLY OFFICES”, Tender 
No. CAK/REN/CAO/2019/2020/01 and should be addressed to 

 
THE  CLERK 

KISUMU COUNTY ASSEMBLY 
CAK Offices, Uhuru Road 

P.O. BOX 86-40100 
KISUMU 

And placed in the Tender Box, located at the County Assembly of Kisumu, Administration Block, Ground Floor 
so as to be received on or before 11:00 a.m (East African Time) Wednesday 26th February 2020. 

 
Tenders must be accompanied by a Tender Security of Kshs. 170,000 In the form of a guarantee 
from a reputable bank or an Insurance Company approved by PPRA, payable to the Clerk to the 
County Assembly of Kisumu. 

 Tenders will be opened immediately thereafter in the presence of the 
candidates or their representatives who choose to attend 

For CLERK 
KISUMU COUNTY ASSEMBLY 

mailto:kisumuassembly@gmail.com
http://www.kisumuassembly.go.ke/
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INSTRUCTIONS TO TENDERERS. 
 
1. General/Eligibility/Qualifications/Joint venture/Cost of tendering 

 
 The Employer as defined in the Appendix to Conditions of Contract invites 

tenders for Works Contract as described in the tender documents. The 
successful tenderer will be expected to complete the Works by the Intended 
Completion Date specified in the tender documents. 

 
 All tenderers shall provide the Qualification Information, a statement that the 

tenderer (including all members of a joint venture and subcontractors) is not 
associated, or has not been associated in the past, directly or indirectly, with 
the Consultant or any other entity that has prepared the design, specifications, 
and other documents for the project or being proposed as Project Manager for 
the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the Works, and any of 
its affiliates, shall not be eligible to tender. 

 
 All tenderers shall provide in the Form of Tender and Qualification 

Information, a preliminary description of the proposed work method and 
schedule, including drawings and charts, as necessary. 

 
 In the event that pre-qualification of potential tenderers has been undertaken, 

only tenders from pre-qualified tenderers will be considered for award of 
Contract. These qualified tenderers should submit with their tenders any 
information updating their original pre-qualification applications or, 
alternatively, confirm in their tenders that the originally submitted pre- 
qualification information remains essentially correct as of the date of tender 
submission. 

 
 Where no pre-qualification of potential tenderers has been done, all tenderers 

shall include the following information and documents with their tenders , 
unless otherwise stated: 

 
(a) copies of original documents defining the constitution or legal status, 

place of registration, and principal place of business; written power of 
attorney of the signatory of the tender to commit the tenderer: 

 
(b) total monetary value of construction work performed for each of the 

last five years: 
 

(c) experience in works of a similar nature and size for each of the last  
five years, and details of work under way or contractually committed; 
and names and addresses of clients who may be contacted for further 
information on these contracts; 
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(d) major items of construction equipment proposed to carry out the 
Contract and an undertaking that they will be available for the 
Contract. 

 
(e) qualifications and experience of key site management and technical 

personnel proposed for the Contract and an undertaking that they shall 
be available for the Contract. 

 
(f) reports on the financial standing of the tenderer, such as profit and loss 

statements and auditor’s reports for the past five years; 
 

(g) evidence of adequacy of working capital for this Contract (access to 
line(s) of credit and availability of other financial resources); 

 
(h) authority to seek references from the tenderer’s bankers; 

 
(i) information regarding any litigation, current or during the last five 

years, in which the tenderer is involved, the parties concerned and 
disputed amount; and 

 
(j) proposals for subcontracting components of the Works amounting to 

more than 10 percent of the Contract Price. 
 

 Tenders submitted by a joint venture of two or more firms as partners shall 
comply with the following requirements, unless otherwise stated: 

 
(a) the tender shall include all the information listed in clause 1.5 

above for each joint venture partner; 
 

(b) the tender shall be signed so as to be legally binding on all 
partners; 

 
(c) all partners shall be jointly and severally liable for the execution 

of the Contract in accordance with the Contract terms; 
 

(d) one of the partners will be nominated as being in charge, 
authorised  to  incur  liabilities,  and  receive  instructions for and on 
behalf of all partners of the joint venture; and 

 
(e) the execution of the entire Contract, including payment, shall be 

done exclusively with the partner in charge. 
 

 To qualify for award of the Contract, tenderers shall meet the following 
minimum qualifying criteria; 

 
(a) annual volume of construction work of at least 2.5 times the estimated 

annual cashflow for the Contract; 
 

(b) experience as main contractor in the construction of at least 
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(c) two works of a nature and complexity equivalent to the Works 
over the last 10 years (to comply with this requirement, works cited should 
be at least 70 percent complete); 

 
(d) proposals for the timely acquisition (own, lease, hire, etc.) of the essential 

equipment listed as required for the Works; 
 

(e) a Contract manager with at least five years’ experience in works of an 
equivalent nature and volume, including no less than three years as 
Manager; and 

 
(f) liquid assets and/or credit facilities, net of other contractual commitments 

and exclusive of any advance payments which may be made under the 
Contract, of no less than 4 months of the estimated payment flow under 
this Contract. 

 
 The figures for each of the partners of a joint venture shall be added together  

to determine the tenderer’s compliance with the minimum qualifying criteria  
of clause 1.7 (a) and (e); however, for a joint venture to qualify, each of its 
partners must meet at least 25 percent of minimum criteria 1.7 (a), (b) and (e) 
for an individual tenderer, and the partner in charge at least 40 percent of 
those minimum criteria. Failure to comply with this requirement will result in 
rejection of the joint venture’s tender. Subcontractors’ experience and 
resources will not be taken into account in determining the tenderer’s 
compliance with the qualifying criteria, unless otherwise stated. 

 
 Each tenderer shall submit only one tender, either individually or as a partner 

in a joint venture. A tenderer who submits or participates in more than one 
tender (other than as a subcontractor or in cases of alternatives that have been 
permitted or requested) will cause all the proposals with the tenderer’s 
participation to be disqualified. 

 
 The tenderer shall bear all costs associated with the preparation and 

submission of his tender, and the Employer will in no case be responsible or 
liable for those costs. 

 
 The tenderer, at the tenderer’s own responsibility and risk, is encouraged to 

visit and examine the Site of the Works and its surroundings, and obtain all 
information that may be necessary for preparing the tender and entering into a 
contract for construction of the Works. The costs of visiting the Site shall be  
at the tenderer’s own expense. 

 
 The procuring entity’s employees, committee members, board members and 

their relative (spouse and children) are not eligible to participate in the tender. 
 

 The price to be changed for the tender document shall not exceed 
Kshs.5,000/= 

 
 The procuring entity shall allow the tenderer to review the tender document 

free of charge before purchase. 



COUNTY ASSEMBLY OF KISUMU 10  

2. Tender Documents 
 

 The complete set of tender documents comprises the documents listed below 
and any addenda issued in accordance with Clause 2.4. 

 
(a) These Instructions to Tenderers 
(b) Form of Tender and Qualification Information 
(c) Conditions of Contract 
(d) Appendix to Conditions of Contract 
(e) Specifications 
(f) Drawings 
(g) Bills of Quantities 
(h) Forms of Securities 

 
 The tenderer shall examine all Instructions, Forms to be filled and 

Specifications in the tender documents. Failure to furnish all information 
required by the tender documents, or submission of a tender not substantially 
responsive to the tendering documents in every respect will be at the  
tenderer’s risk and may result in rejection of his tender. 

 
 A prospective tenderer making an inquiry relating to the tender documents 

may notify the Employer in writing or by cable, telex or facsimile at the 
address indicated in the letter of invitation to tender. The Employer will only 
respond to requests for clarification received earlier than seven days prior to 
the deadline for submission of tenders. Copies of the Employer’s response  
will be forwarded to all persons issued with tendering documents, including a 
description of the inquiry, but without identifying its source. 

 
 Before the deadline for submission of tenders, the Employer may modify the 

tendering documents by issuing addenda. Any addendum thus issued shall be 
part of the tendering documents and shall be communicated in writing or by 
cable, telex or facsimile to all tenderers. Prospective tenderers shall 
acknowledge receipt of each addendum in writing to the Employer. 

7 
 To give prospective tenderers reasonable time in which to take an addendum 

into account in preparing their tenders, the Employer shall extend, as 
necessary, the deadline for submission of tenders, in accordance with    Clause 
4.2 here below. 

 
 
3. Preparation of Tenders 

 
 All documents relating to the tender and any correspondence shall be in 

English language. 
 

 The tender submitted by the tenderer shall comprise the following: 
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(a) These Instructions to Tenderers, Form of Tender, Conditions of 
Contract, Appendix to Conditions of Contract and Specifications; 

 
(b) Tender Security; 

 
(c) Priced Bill of Quantities ; 

 
(d) Qualification Information Form and Documents; 

 
(e) Alternative offers where invited; and 

 
(f) Any other materials required to be completed and submitted by the 

tenderers. 
 

 The tenderer shall fill in rates and prices for all items of the Works described 
in the Bill of Quantities. Items for which no rate or price is entered by the 
tenderer will not be paid for when executed and shall be deemed covered by 
the other rates and prices in the Bill of Quantities. All duties, taxes, and other 
levies payable by the Contractor under the Contract, or for any other cause 
relevant to the Contract, as of 30 days prior to the deadline for submission of 
tenders, shall be included in the tender price submitted by the tenderer. 

 
 The rates and prices quoted by the tenderer shall only be subject to adjustment 

during the performance of the Contract if provided for in the Appendix to 
Conditions of Contract and provisions made in the Conditions of Contract. 

 
 The unit rates and prices shall be in Kenya Shillings. 

 
 Tenders shall remain valid for a period of sixty (60) days from the date of 

submission. However in exceptional circumstances, the Employer may  
request that the tenderers extend the period of validity for a specified 
additional period. The request and the tenderers’ responses shall be made in 
writing. A tenderer may refuse the request without forfeiting the Tender 
Security. A tenderer agreeing to the request will not be required or permitted  
to otherwise modify the tender, but will be required to extend the validity of 
Tender Security for the period of the extension, and in compliance  with 
Clause 3.7 - 3.11 in all respects. 

 
 The tenderer shall furnish, as part of the tender, a Tender Security in the 

amount and form specified in the appendix to invitation to tenderers. This 
shall be in the amount not exceeding 2 percent of the tender price 

 
 The format of the Tender Security should be in accordance with the form of 

Tender Security included in Section G - Standard forms or any other form 
acceptable to the Employer . Tender Security shall be valid for 30  days 
beyond the validity of the tender. 

 
 Any tender not accompanied by an acceptable Tender Security shall be 

rejected.  The Tender Security of a joint venture must define as “Tenderer” all 
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joint venture partners and list them in the following manner: a joint venture 
consisting of”…………”,”…………”,and “…………”. 

 
 The Tender Securities of unsuccessful tenderers will be returned within 28 

days of the end of the tender validity period specified in Clause 3.6. 
 

 The Tender Security of the successful tenderer will be discharged when the 
tenderer has signed the Contract Agreement and furnished the required 
Performance Security. 

 
 The Tender Security may be forfeited 

 
(a) if the tenderer withdraws the tender after tender opening during the 

period of tender validity; 
 

(b) if the tenderer does not accept the correction of the tender price, 
pursuant to Clause 5.7; 

 
(c) in the case of a successful tenderer, if the tenderer fails within the 

specified time limit to 
 

(i) sign the Agreement, or 
 

(ii) furnish the required Performance Security. 
 

 Tenderers shall submit offers that comply with the requirements of the 
tendering documents, including the basic technical design as indicated in the 
Drawings and Specifications. Alternatives will not be considered, unless 
specifically allowed in the invitation to tender. If so allowed, tenderers 
wishing to offer technical alternatives to the requirements of the tendering 
documents must also submit a tender that complies with the requirements of 
the tendering documents, including the basic technical design as indicated in 
the Drawings and Specifications. In addition to submitting the basic tender,  
the tenderer shall provide all information necessary for a complete evaluation 
of the alternative, including design calculations, technical specifications, 
breakdown of prices, proposed construction methods and other relevant 
details.  Only the technical alternatives, if any, of 
the lowest evaluated tender conforming to the basic technical requirements 
shall be considered. 

 
 The tenderer shall prepare one original of the documents comprising  the 

tender documents as described in Clause 3.2 of these Instructions to  
Tenderers, bound with the volume containing the Form of Tender, 
and clearly marked “ORIGINAL”. In addition, the tenderer shall submit  
copies of the tender, in the number specified in the invitation to tender, and 
clearly marked as “COPIES”. In the event of discrepancy between them, the 
original shall prevail. 

 
 The original and all copies of the tender shall be typed or written in indelible 

ink and shall be signed by a person or persons duly authorised to sign on 
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behalf of the tenderer, pursuant to Clause 1.5 (a) or 1.6 (b), as the case may  
be. All pages of the tender where alterations or additions have been made  
shall be initialled by the person or persons signing the tender. 

 
 Clarification of tenders shall be requested by the tenderer to be received by  

the procuring entity not later than 7 days prior to the deadline for submission 
of tenders. 

 
 The procuring entity shall reply to any clarifications sought by the tenderer 

within 3 days of receiving the request to enable the tenderer to make timely 
submission of its tender. 

 
 The tender security shall be in the amount of 0.5 – 2 per cent of the tender 

price. 
 
4. Submission of Tenders 

 
 The tenderer shall seal the original and all copies of the tender in two inner 

envelopes and one outer envelope, duly marking the inner envelopes as 
“ORIGINAL” and “COPIES” as appropriate. The inner and outer envelopes 
shall: 

10 
(a) be addressed to the Employer at the address provided in the invitation 

to tender; 
 

(b) bear the name and identification number of the Contract as defined in 
the invitation to tender; and 

 
(c) provide a warning not to open before the specified time and date for 

tender opening. 
 

 Tenders shall be delivered to the Employer at the address specified above not 
later than the time and date specified in the invitation to tender. However, the 
Employer may extend the deadline for submission of tenders by issuing an 
amendment in accordance with Sub-Clause 2.5 in which case all rights and 
obligations of the Employer and the tenderers previously subject to the 
original deadline will then be subject to the new deadline. 

 
 Any tender received after the deadline prescribed in clause 4.2 will be 

returned to the tenderer un-opened. 
 

 Tenderers may modify or withdraw their tenders by giving notice in writing 
before the deadline prescribed in clause 4.2. Each tenderer’s modification or 
withdrawal notice shall be prepared, sealed, marked, 
and delivered in accordance with clause 3.13 and 4.1, with the outer and inner 
envelopes additionally marked “MODIFICATION”and 
“WITHDRAWAL”, as appropriate. No tender may be modified after the 
deadline for submission of tenders. 

 
 Withdrawal of a tender between the deadline for submission of 
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tenders and the expiration of the period of tender validity specified in the 
invitation to tender or as extended pursuant to Clause 3.6 may result in the 
forfeiture of the Tender Security pursuant to Clause 3.11. 

 
 Tenderers may only offer discounts to, or otherwise modify the prices of their 

tenders by submitting tender modifications in accordance with Clause 4.4 or 
be included in the original tender submission. 

 
5. Tender Opening and Evaluation 

 
 The tenders will be opened by the Employer, including modifications made 

pursuant to Clause 4.4, in the presence of the tenderers’ representatives who 
choose to attend at the time and in the place specified in the invitation to 
tender. Envelopes marked “WITHDRAWAL” shall be opened and read out 
first. Tenderers’ and Employer’s representatives who are present during the 
opening shall sign a register evidencing their attendance. 

 
 The tenderers’ names, the tender prices, the total amount of each tender and of 

any alternative tender (if alternatives have been requested or permitted), any 
discounts, tender modifications and withdrawals, the presence or absence of 
Tender Security, and such other details as may be considered appropriate, will 
be announced by the Employer at the opening. Minutes of the tender opening, 
including the information disclosed to those present will be prepared by the 
Employer. 

 
 Information relating to the examination, clarification, evaluation, and 

comparison of tenders and recommendations for the award of Contract shall 
not be disclosed to tenderers or any other persons not officially concerned  
with such process until the award to the successful tenderer has been 
announced. Any effort by a tenderer to influence the Employer’s officials, 
processing of tenders or award decisions may result in the rejection of his 
tender. 

 
 To assist in the examination, evaluation, and comparison of tenders, the 

Employer at his discretion, may ask any tenderer for clarification of  the 
tender, including breakdowns of unit rates. The request for clarification and 
the response shall be in writing or by cable, telex or facsimile but no change in 
the price or substance of the tender shall be sought, offered, or permitted 
except as required to confirm the correction of arithmetic errors discovered in 
the evaluation of the tenders in accordance with Clause 5.7. 

 
 Prior to the detailed evaluation of tenders, the Employer will determine 

whether each tender (a) meets the eligibility criteria defined 
in Clause 1.7;(b) has been properly signed; (c) is accompanied by the required 
securities; and (d) is substantially responsive to the requirements of the 
tendering documents. A substantially responsive tender is one which  
conforms to all the terms, conditions and specifications of the tendering 
documents, without material deviation or reservation. A material deviation or 
reservation is one (a) which affects in any substantial way the scope, quality, 
or  performance  of  the  works;  (b)  which  limits  in  any  substantial     way, 
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inconsistent with the tendering documents, the Employer’s rights or the 
tenderer’s obligations under the Contract; or (c) whose rectification would 
affect unfairly the competitive position of other tenderers presenting 
substantially responsive tenders. 

 
 If a tender is not substantially responsive, it will be rejected, and may not 

subsequently be made responsive by correction or withdrawal of the 
nonconforming deviation or reservation. 

 
 Tenders determined to be substantially responsive will be checked for any 

arithmetic errors.  Errors will be corrected as follows: 
 

(a) where there is a discrepancy between the amount in figures and the 
amount in words, the amount in words will prevail; and 

 
(b) where there is a discrepancy between the unit rate and the line item 

total resulting from multiplying the unit rate by the quantity, the unit 
rate as quoted will prevail, unless in the opinion of the Employer, there 
is an obvious typographical error, in which case the adjustment will be 
made to the entry containing that error. 

 
(c) In the event of a discrepancy between the tender amount as stated in 

the Form of Tender and the corrected tender figure in the main 
summary of the Bill of Quantities, the amount as stated in the Form of 
Tender shall prevail. 

 
(d) The Error Correction Factor shall be computed by expressing the 

difference between the tender amount and the corrected tender sum as 
a percentage of the corrected Builder’s Work (i.e. Corrected tender 
sum less P.C. and Provisional Sums) 

 
(e) The Error Correction Factor shall be applied to all Builder’s Work (as 

a rebate or addition as the case may be) for the purposes of valuations 
for Interim Certificates and valuation of variations. 

 
(f) the amount stated in the tender will be adjusted in accordance with the 

above procedure for the correction of errors and, with 
concurrence of the tenderer, shall be considered as binding upon the 
tenderer. If the tenderer does not accept the corrected amount, the 
tender may be rejected and the Tender Security may be forfeited in 
accordance with clause 3.11. 

 
 The Employer will evaluate and compare only the tenders determined to be 

substantially responsive in accordance with Clause 5.5. 
 

 In evaluating the tenders, the Employer will determine for each tender the 
evaluated tender price by adjusting the tender price as follows: 

 
(a) making any correction for errors pursuant to clause 5.7; 
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(b) excluding provisional sums and the provision, if any, for contingencies 
in the Bill of Quantities, but including Dayworks where priced 
competitively. 

 
(c) making an appropriate adjustment for any other acceptable variations, 

deviations, or alternative offers submitted in accordance with clause 
3.12; and 

 
(d) making appropriate adjustments to reflect discounts or other price 

modifications offered in accordance with clause 4.6 
 

 The Employer reserves the right to accept or reject any variation, deviation, or 
alternative offer. Variations, deviations, and alternative offers and other  
factors which are in excess of the requirements of the tender documents or 
otherwise result in unsolicited benefits for the Employer will not be taken into 
account in tender evaluation. 

 
 The tenderer shall not influence the Employer on any matter relating to his 

tender from the time of the tender opening to the time the Contract is awarded. 
Any effort by the Tenderer to influence the Employer or his employees in his 
decision on tender evaluation, tender comparison or Contract award  may 
result in the rejection of the tender. 

 
 Firms incorporated in Kenya where indigenous Kenyans own 51% or more of 

the share capital shall be allowed a 10% preferential bias provided that they  
do not sub-contract work valued at more than 50% of the Contract Price 
excluding Provisional Sums to an 
non-indigenous sub-contractor. 

 
6. Award of Contract 

 
 Subject to Clause 6.2, the award of the Contract will be made to the tenderer 

whose tender has been determined to be substantially 
responsive to the tendering documents and who has offered the lowest 
evaluated tender price, provided that such tenderer has been determined to  be 
(a) eligible in accordance with the provision of Clauses 1.2, and (b) qualified 
in accordance with the provisions of clause 1.7 and 1.8. 

 
 Notwithstanding clause 6.1 above, the Employer reserves the right to 

accept or reject any tender, and to cancel the tendering process and reject all 
tenders, at any time prior to the award of Contract, without thereby incurring 
any liability to the affected tenderer or tenderers or any obligation to inform 
the affected tenderer or tenderers of the grounds for the action. 

 
 The tenderer whose tender has been accepted will be notified of the award 

prior to expiration of the tender validity period in writing or by cable, telex or 
facsimile. This notification (hereinafter and in all Contract documents called 
the “Letter of Acceptance”) will state the sum (hereinafter and in all Contract 
documents called the “Contract Price”)that the Employer will pay the 
Contractor in consideration of the execution, completion, and maintenance  of 
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the Works by the Contractor as prescribed by the Contract. At the same time 
the other tenderers shall be informed that their tenders have not been 
successful. 

 
The contract shall be formed on the parties signing the contract. 

 
 The Agreement will incorporate all agreements between the Employer and the 

successful tenderer.  Within 14 days of receipt the successful tenderer will  
sign the Agreement and return it to the Employer. 

 
 Within 21 days after receipt of the Letter of Acceptance, the successful 

tenderer shall deliver to the Employer a Performance Security in the amount 
stipulated in the Appendix to Conditions of Contract and in the form  
stipulated in the Tender documents. The Performance Security shall be in the 
amount and specified form 

 
 Failure of the successful tenderer to comply with the requirements of clause 

6.5 shall constitute sufficient grounds for cancellation of the award and 
forfeiture of the Tender Security. 

 
 Upon the furnishing by the successful tenderer of the Performance Security, 

the Employer will promptly notify the other tenderers that their tenders have 
been unsuccessful. 

 
 Preference where allowed in the evaluation of tenders shall not be allowed for 

contracts not exceeding one year (12 months) 
 

 The tender evaluation committee shall evaluate the tender within 30 days of 
the validity period from the date of opening the tender. 

 
 The parties to the contract shall have it signed within 30 days from the date of 

notification of contract award unless there is an administrative review request. 
 

 Contract price variations shall not be allowed for contracts not exceeding one 
year (12 months) 

 
 Where contract price variation is allowed, the valuation shall not exceed 15% 

of the original contract price. 
 

 Price variation request shall be processed by the procuring entity within 30 
days of receiving the request. 

 
 The procuring entity may at any time terminate procurement proceedings 

before contract award and shall not be liable to any person for the termination. 
 

 The procuring entity shall give prompt notice of the termination to the 
tenderers and on request give its reasons for termination within 14 days of 
receiving the request from any tenderer. 



COUNTY ASSEMBLY OF KISUMU 18  

 A tenderer who gives false information in the tender document about its 
qualification or who refuses to enter into a contract after notification of 
contract award shall be considered for debarment from participating in future 
public procurement. 

 
7. Corrupt and Fraudulent practices 

 
 The procuring entity requires that tenderers observe the highest standards of 

ethics during procurement process and execution of contracts. A tenderer shall 
sign a declaration that he has not and will not be involved in corrupt and 
fraudulent practices. 
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CONDITIONS OF CONTRACT 
 
 
1. Definitions 

 
 In this Contract, except where context otherwise requires, the following terms 

shall be interpreted as indicated; 
 

“Bill of Quantities” means the priced and completed Bill of Quantities 
forming part of the tender. 

 
“Compensation Events” are those defined in Clause 24 hereunder. 

 
“The Completion Date” means the date of completion of the Works as 
certified by the Project Manager, in accordance with Clause 31. 

 
“The Contract” means the agreement entered into between the Employer and 
the Contractor as recorded in the Agreement Form and signed by the parties 
including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the 
Works, 

 
“The Contractor” refers to the person or corporate body whose tender to 
carry out the Works has been accepted by the Employer. 

 
“The Contractor’s Tender”is the completed tendering document submitted 
by the Contractor to the Employer. 

 
“The Contract Price” is the price stated in the Letter of Acceptance and 
thereafter as adjusted in accordance with the provisions of the Contract. 

 
“Days” are calendar days; “Months” are calendar months. 

 
“A Defect” is any part of the Works not completed in accordance with the 
Contract. 

 
“The Defects Liability Certificate” is the certificate issued by Project 
Manager upon correction of defects by the Contractor. 

 
“The Defects Liability Period” is the period named in the Contract Data and 
calculated from the Completion Date. 

 
“Drawings” include calculations and other information provided or approved 
by the Project Manager for the execution of the Contract. 

 
“Dayworks” are Work inputs subject to payment on a time basis for labour 
and the associated materials and plant. 

 
“Employer”, or the “Procuring entity” as defined in the Public Procurement 
Regulations (i.e. Central  or Local Government  administration,   Universities, 
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Public Institutions and Corporations, etc) is the party who employs the 
Contractor to carry out the Works. 

 
“Equipment” is the Contractor’s machinery and vehicles brought temporarily 
to the Site for the execution of the Works. 

 
“The Intended Completion Date” is the date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date may be 
revised only by the Project Manager by issuing an extension of time or an 
acceleration order. 

 
“Materials” are all supplies, including consumables, used by the Contractor 
for incorporation in the Works. 

 
“Plant” is any integral part of the Works that shall have a mechanical, 
electrical, chemical, or biological function. 

 
“Project Manager” is the person named in the Appendix to Conditions of 
Contract (or any other competent person appointed by the Employer and 
notified to the Contractor, to act in replacement of the Project Manager) who 
is responsible for supervising the execution of the Works and administering 
the Contract and shall be an “Architect” or a “Quantity Surveyor” registered 
under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” 
registered under Engineers Registration Act Cap 530. 

 
“Site” is the area defined as such in the Appendix to Condition of Contract. 

 
“Site Investigation Reports” are those reports that may be included in the 
tendering documents which are factual and interpretative about the surface  
and subsurface conditions at the Site. 

 
“Specifications” means the Specifications of the Works included in the 
Contract and any modification or addition made or approved by the Project 
Manager. 

 
“Start Date” is the latest date when the Contractor shall commence execution 
of the Works. It does not necessarily coincide with the  Site  possession 
date(s). 

 
“A Subcontractor” is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the Work in the Contract, which includes 
Work on the Site. 

 
“Temporary works” are works designed, constructed, installed, and removed 
by the Contractor which are needed for construction or installation of the 
Works. 

 
“A Variation” is an instruction given by the Project Manager which varies the 
Works. 
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“The Works” are what the Contract requires the Contractor to construct, install, and 
turnover to the Employer, as defined in the Appendix to Conditions of Contract. 

 
2. Interpretation 

 
 In interpreting these Conditions of Contract, singular also means plural, male 

also means female or neuter, and the other way around. Headings have no 
significance. Words have their normal meaning in English Language unless 
specifically defined. The Project Manager will provide instructions clarifying 
queries about these Conditions of Contract. 

 
 If sectional completion is specified in the Appendix to Conditions of Contract, 

reference in the Conditions of Contract to the Works, the Completion Date  
and the Intended Completion Date apply to any section of the Works (other 
than references to the Intended Completion Date for the whole of the Works). 

 
 The following documents shall constitute the Contract documents and shall be 

interpreted in the following order of priority; 
 

(1) Agreement, 
 

(2) Letter of Acceptance, 
 

(3) Contractor’s Tender, 
 

(4) Appendix to Conditions of Contract, 
 

(5) Conditions of Contract, 
 

(6) Specifications, 
 

(7) Drawings, 
 

(8) Bill of Quantities, 
 

(9) Any other documents listed in the Appendix to Conditions of Contract 
as forming part of the Contract. 

 
Immediately after the execution of the Contract, the Project Manager 
shall furnish both the Employer and the Contractor with two copies 
each of all the Contract documents. Further, as and when necessary 
the Project Manager shall furnish the Contractor [always with a copy 
to the Employer] with three [3] copies of such further drawings or 
details or descriptive schedules as are reasonably necessary either 
to explain or amplify the Contract drawings or to enable the 
Contractor to carry out and complete the Works in accordance with 
these Conditions. 

 
3. Language and Law 
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 Language of the Contract and the law governing the Contract shall be English 
language and the Laws of Kenya respectively unless 

otherwise stated. 
 
4 Project Manager’s Decisions 

 
 Except where otherwise specifically stated, the Project Manager will decide 

contractual matters between the Employer and the Contractor in the role 
representing the Employer. 

 
5 Delegation 

 
 The Project Manager may delegate any of his duties and responsibilities to 

others after notifying the Contractor. 
 
6 Communications 

 
 Communication between parties shall be effective only when in writing. A 

notice shall be effective only when it is delivered. 
 
7 Subcontracting 

 
 The Contractor may subcontract with the approval of the Project Manager, but 

may not assign the Contract without the approval of the Employer in writing. 
Subcontracting shall not alter the Contractor’s obligations. 

 
8 Other Contractors 

 
 The Contractor shall cooperate and share the Site with other  contractors, 

public authorities, utilities etc. as listed in the Appendix to Conditions of 
Contract and also with the Employer, as per the directions of the Project 
Manager. The Contractor shall also provide facilities and services for them. 
The Employer may modify the said List of Other Contractors etc., and shall 
notify the Contractor of any such modification. 

 
9 Personnel 

 
 The Contractor shall employ the key personnel named in the Qualification 

Information, to carry out the functions stated in the said Information or other 
personnel approved by the Project Manager. The Project Manager will  
approve any proposed replacement of key personnel only if their relevant 
qualifications and abilities are substantially equal to or better than those of the 
personnel listed in the Qualification Information. If the Project Manager asks 
the Contractor to remove a person who is a member of the Contractor’s staff  
or work force, stating the reasons, the Contractor shall ensure that the person 
leaves the Site within seven days and has no further connection with the Work 
in the Contract. 

 
10 Works 
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 The Contractor shall construct and install the Works in accordance with the 
Specifications and Drawings. The Works may commence on the Start Date 
and shall be carried out in accordance with the Program submitted by the 
Contractor, as updated with the approval of the Project Manager, and  
complete them by the Intended Completion Date. 

 
11 Safety and Temporary Works 

 
 The Contractor shall be responsible for the design of temporary works. 

However before erecting the same, he shall submit his designs including 
specifications and drawings to the Project Manager and to any other relevant 
third parties for their approval. No erection of temporary works shall be done 
until such approvals are obtained. 

 
 The Project Manager’s approval shall not alter the Contractor’s responsibility 

for design of the Temporary works and all drawings prepared by the 
Contractor for the execution of the temporary or permanent Works, shall be 
subject to prior approval by the Project Manager before they can be used. 

 
 The Contractor shall be responsible for the safety of all activities on the Site. 

 
12. Discoveries 

 
 Anyth ing of historical or other interest or of significant value unexpectedly 

discovered on Site shall be the property of the Employer.  The Contractor  
shall notify the Project Manager of such discoveries and carry out the Project 
Manager’s instructions for dealing with them. 

 
13. Work Program 

 
 Within the time stated in the Appendix to Conditions of Contract, the 

Contractor shall submit to the Project Manager for approval a program 
showing the general methods, arrangements, order, and timing for all the 
activities in the Works. An update of the program shall be a program showing 
the actual progress achieved on each activity and the effect of the progress 
achieved on the timing of the remaining Work, including any changes to the 
sequence of the activities. 

 
The Contractor shall submit to the Project Manager for approval an updated 
program at intervals no longer than the period stated in the Appendix to 
Conditions of Contract. If the Contractor does not submit an updated program 
within this period, the Project Manager 
may withhold the amount stated in the said Appendix from the next payment 
certificate and continue to withhold this amount until the next payment after 
the date on which the overdue program has been submitted. The Project 
Manager’s approval of the program shall not alter the Contractor’s  
obligations. The Contractor may revise the program and submit it to the 
Project Manager again at any time.  A revised program shall show the effect  
of Variations and Compensation Events. 
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14. Possession of Site 
 

 The Employer shall give possession of all parts of the Site to the Contractor.  
If possession of a part is not given by the date stated in the Appendix to 
Conditions of Contract , the Employer will be deemed to have delayed the  
start of the relevant activities, and this will be a Compensation Event. 

 
15. Access to Site 

 
 The Contractor shall allow the Project Manager and any other person 

authorised by the Project Manager, access to the Site and to any place where 
work in connection with the Contract is being carried out or is intended to be 
carried out. 

 
16. Instructions 

 
 The Contractor shall carry out all instructions of the Project Manager which 

are in accordance with the Contract. 
 
17. Extension or Acceleration of Completion Date 

 
 The Project Manager shall extend the Intended Completion Date if a 

Compensation Event occurs or a variation is issued which makes it impossible 
for completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining Work, which would cause 
the Contractor to incur additional cost. The Project Manager shall decide 
whether and by how much to extend the Intended Completion Date within 21 
days of the Contractor asking the Project Manager in writing for a decision 
upon the effect of a Compensation Event or variation and submitting full 
supporting information. If the Contractor has failed to give early warning of a 
delay or has failed to cooperate in dealing with a delay, the delay caused by 
such failure shall not be considered in assessing the new (extended) 
Completion Date. 

 
 No bonus for early completion of the Works shall be paid to the Contractor by 

the Employer. 
 
 
18. Management Meetings 

 
 A Contract management meeting shall be held monthly and attended by the 

Project Manager and the Contractor. Its business shall be to review the plans 
for the remaining Work and to deal with matters raised in accordance with the 
early warning procedure. The Project Manager shall record the minutes of 
management meetings and provide copies of the same to those attending the 
meeting and the Employer. The responsibility of the parties for actions to be 
taken shall be decided by the Project Manager either at the management 
meeting or after the management meeting and stated in writing to all who 
attended the meeting. 
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19. Early Warning 
 

 The Contractor shall warn the Project Manager at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the 
quality of the Work, increase the Contract Price or delay the execution of the 
Works. The Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or circumstance on the 
Contract Price and Completion Date. The estimate shall be provided by the 
Contractor as soon as reasonably possible. 

 
 The Contractor shall cooperate with the Project Manager in making and 

considering proposals on how the effect of such an event or circumstance can 
be avoided or reduced by anyone involved in the Work and in carrying out  
any resulting instructions of the Project Manager. 

 
20. Defects 

 
 The Project Manager shall inspect the Contractor’s work and notify the 

Contractor of any defects that are found. Such inspection shall not affect the 
Contractor’s responsibilities. The Project Manager may instruct  the  
Contractor to search for a defect and to uncover and test any Work that the 
Project Manager considers may have a defect. Should the defect be found, the 
cost of uncovering and making good shall be borne by the Contractor, 
However, if there is no defect found, the cost of uncovering and making good 
shall be treated as a variation and added to the Contract Price. 

 
 The Project Manager shall give notice to the Contractor of any defects 

before the end of the Defects Liability Period, which begins at Completion, 
and is defined in the Appendix to Conditions of Contract. The Defects 
Liability Period shall be extended for as long as defects remain to be  
corrected. 

 
 Every time notice of a defect is given, the Contractor shall correct the notified 

defect within the length of time specified by the Project Manager’s notice. If 
the Contractor has not corrected a defect within the time specified in the 
Project Manager’s notice, the Project Manager will assess the cost of having 
the defect corrected by other parties and such cost shall be treated as a 
variation and be deducted from the Contract Price. 

 
21. Bills Of Quantities 

 
 The Bills of Quantities shall contain items for the construction, installation, 

testing and commissioning of the Work to be done by the Contractor. The 
Contractor will be paid for the quantity of the Work done at the rate in the 
Bills of Quantities for each item. 

 
 If the final quantity of the Work done differs from the quantity in the Bills of 

Quantities for the particular item by more than 25 percent and provided the 
change exceeds 1 percent of the Initial Contract price, the Project Manager 
shall adjust the rate to allow for the change. 
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 If requested by the Project Manager, the Contractor shall provide the Project 
Manager with a detailed cost breakdown of any rate in the Bills of Quantities. 

 
22. Variations 

 
 All variations shall be included in updated programs produced by the 

Contractor. 
 
 

 The Contractor shall provide the Project Manager with a quotation for 
carrying out the variations when requested to do so. The Project Manager  
shall assess the quotation, which shall be given within seven days of the 
request or within any longer period as may be stated by the Project Manager 
and before the Variation is ordered. 

 
 

 If the work in the variation corresponds with an item description in the Bills of 
Quantities and if in the opinion of the Project Manager, the quantity of work is 
not above the limit stated in Clause 21.2 or the timing of its execution does  
not cause the cost per unit of quantity to change, the rate in the Bills of 
Quantities shall be used to calculate the value of the variation. If the cost per 
unit of quantity changes, or 
if the nature or timing of the work in the variation does not correspond with 
items in the Bills of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of Work. 

 
 If the Contractor’s quotation is unreasonable, the Project Manager may order 

the variation and make a change to the Contract price, which shall be based on 
the Project Manager’s own forecast of the effects of the variation on the 
Contractor’s costs. 

 
 If the Project Manager decides that the urgency of varying the Work would 

prevent a quotation being given and considered without delaying the Work, no 
quotation shall be given and the variation shall be treated as a Compensation 
Event. 

 
 The Contractor shall not be entitled to additional payment for costs that could 

have been avoided by giving early warning. 
 

 When the Program is updated, the Contractor shall provide the Project 
Manager with an updated cash flow forecast. 

 
23. Payment Certificates, Currency of Payments and Advance Payments 

 
 The Contractor shall submit to the Project Manager monthly applications for 

payment giving sufficient details of the Work done and materials on Site and 
the amounts which the Contractor considers himself to be entitled to. The 
Project Manager shall check the monthly application and certify the amount to 
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be paid to the Contractor within 14 days. The value of Work executed and 
payable shall be determined by the Project Manager. 

 
 The value of Work executed shall comprise the value of the quantities of the 

items in the Bills of Quantities completed, materials delivered on Site, 
variations and compensation events. Such materials shall become  the  
property of the Employer once the Employer has paid the Contractor for their 
value . Thereafter, they shall not be removed from Site without the Project 
Manager’s instructions except for use upon the Works. 

 
 Payments shall be adjusted for deductions for retention. The Employer shall 

pay the Contractor the amounts certified by the Project Manager within 30 
days of the date of issue of each certificate. If the Employer makes a late 
payment, the Contractor shall be paid simple interest on the late payment in 
the next payment. Interest shall be calculated on the basis of number of days 
delayed at a rate three percentage points above the Central Bank of Kenya’s 
average rate for base lending prevailing as of the first day the payment 
becomes overdue. 

 
 If an amount certified is increased in a later certificate or as a result of an 

award by an Arbitrator, the Contractor shall be paid interest upon the delayed 
payment as set out in this clause. Interest shall be calculated from the date 
upon which the increased amount would have been certified in the absence of 
dispute. 

 
 Items of the Works for which no rate or price has been entered in will not be 

paid for by the Employer and shall be deemed covered by other rates and 
prices in the Contract. 

 
 The Contract Price shall be stated in Kenya Shillings. All payments to the 

Contractor shall be made in Kenya Shillings and foreign currency in the 
proportion indicated in the tender, or agreed prior to the execution of the 
Contract Agreement and indicated therein. The rate of exchange for the 
calculation of the amount of foreign currency payment shall be the rate of 
exchange indicated in the Appendix to Conditions of Contract. If the 
Contractor indicated foreign currencies for payment other than the currencies 
of the countries of origin of related goods and services the Employer reserves 
the right to pay the equivalent at the time of payment in the currencies of the 
countries of such goods and services. The Employer and the Project Manager 
shall be notified promptly by the Contractor of an changes in the expected 
foreign currency requirements of the Contractor during the execution of the 
Works as indicated in the Schedule of Foreign Currency Requirements and the 
foreign and local currency portions of the balance of the Contract Price shall 
then be amended by agreement between Employer and the Contractor in order 
to reflect appropriately such changes. 

 
 In the event that an advance payment is granted, the following shall apply:- 

 
a) On signature of the Contract, the Contractor shall at his request, and 

without furnishing proof of expenditure, be entitled to an advance of 
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10% (ten percent) of the original amount of the Contract. The advance 
shall not be subject to retention money. 

 
b) No advance payment may be made before the Contractor has  

submitted proof of the establishment of deposit or   a directly 
liable guarantee satisfactory to the Employer in the amount of the 
advance payment. The guarantee shall be in the same currency as the 
advance. 

 
c) Reimbursement of the lump sum advance shall be made by deductions 

from the Interim payments and where applicable from the balance 
owing to the Contractor. Reimbursement shall begin when the amount 
of the sums due under the Contract reaches 20% of the original amount 
of the Contract. It shall have been completed by the time 80% of this 
amount is reached. 

 
The amount to be repaid by way of successive deductions shall be calculated by 
means of the formula: 

 
R = A(x1  – x11) 

80 – 20 
Where: 

 

R = the amount to be reimbursed 
 

A = the amount of the advance which has been granted 
 

X1         = the  amount  of  proposed  cumulative  payments    as  a 
percentage of the original amount of the Contract. This 
figure will exceed 20% but not exceed 80%. 

 
X11       = the amount of  the previous cumulative payments    as a 

percentage of the original amount of the Contract. This 
figure will be below 80%but not less than 20%. 

 
d) with each reimbursement the counterpart of the directly liable 

guarantee may be reduced accordingly. 
 
24. Compensation Events 

 
 The following issues shall constitute Compensation Events: 

 
(a) The Employer does not give access to a part of the Site by the Site 

Possession Date stated in the Appendix to Conditions of Contract. 
 

(b) The Employer modifies the List of Other Contractors, etc., in a way 
that affects the Work of the Contractor under the Contract. 
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(c) The Project Manager orders a delay or does not issue drawings, 
specifications or instructions required for execution of the Works on 
time. 

 
(d) The Project Manager instructs the Contractor to uncover or to carry  

out additional tests upon the Work, which is then found to have no 
defects. 

 
(e) The Project Manager unreasonably does not approve a subcontract to 

be let. 
 

(f) Ground conditions are substantially more adverse than could 
reasonably have been assumed before issuance of the Letter of 
Acceptance from the information issued to tenderers (including the  
Site investigation reports), from information available publicly and 
from a visual inspection of the Site. 

 
(g) The Project Manager gives an instruction for dealing with an 

unforeseen condition, caused by the Employer or additional work 
required for safety or other reasons. 

 
(h) Other contractors, public authorities, utilities, or the Employer does  

not work within the dates and other constraints stated in the Contract, 
and they cause delay or extra cost to the Contractor. 

 
(i) The effects on the Contractor of any of the Employer’s risks. 

 
(j) The Project Manager unreasonably delays issuing a Certificate of 

Completion. 
 

(k) Other compensation events described in the Contract or determined by 
the Project Manager shall apply. 

 
 If a compensation event would cause additional cost or would prevent the 

Work being completed before the Intended Completion Date, the Contract 
Price shall be increased and/or the Intended Completion Date shall be 
extended. The Project Manager shall decide whether and by how much the 
Contract Price shall be increased and whether and by how much the Intended 
Completion Date shall be extended. 

 
 As soon as information demonstrating the effect of each compensation event 

upon the Contractor’s forecast cost has been provided by the Contractor, it 
shall be assessed by the Project Manager, and the Contract Price shall be 
adjusted accordingly. If the Contractor’s forecast is deemed unreasonable, the 
Project Manager shall adjust the Contract Price based on the Project 
Manager’s own forecast. The 
Project Manager will assume that the Contractor will react competently and 
promptly to the event. 
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 The Contractor shall not be entitled to compensation to the extent that the 
Employer’s interests are adversely affected by the Contractor not having given 
early warning or not having co-operated with the Project Manager. 

 
 Prices shall be adjusted for fluctuations in the cost of inputs only if provided 

for in the Appendix to Conditions of Contract. 
 

 The Contractor shall give written notice to the Project Manager of his  
intention to make a claim within thirty days after the event giving rise to the 
claim has first arisen. The claim shall be submitted within thirty days 
thereafter. 

 
Provided always that should the event giving rise to the claim of continuing 
effect, the Contractor shall submit an interim claim within the said thirty days 
and a final claim within thirty days of the end of the event giving rise to the 
claim. 

 
25. Price Adjustment 

 
 The Project Manager shall adjust the Contract Price if taxes, duties and other 

levies are changed between the date 30 days before the submission of tenders 
for the Contract and the date of Completion. The adjustment shall be the 
change in the amount of tax payable by the Contractor. 

 
 The Contract Price shall be deemed to be based on exchange rates current at 

the date of tender submission in calculating the cost to the Contractor of 
materials to be specifically imported (by express provisions in the Contract 
Bills of Quantities or Specifications) for permanent incorporation in the 
Works. Unless otherwise stated in the Contract, if at any time during the  
period of the Contract exchange rates shall be varied and this shall affect the 
cost to the Contractor of such materials, then the Project Manager shall assess 
the net difference in the cost of such materials. Any amount from time to time 
so assessed shall be added to or deducted from the Contract Price, as the case 
may be. 

 
 Unless otherwise stated in the Contract, the Contract Price shall be deemed to 

have been calculated in the manner set out below and in sub-clauses 25.4   and 
25.5 and shall be subject to adjustment in the events specified thereunder; 

 
(i) The prices contained in the Contract Bills of Quantities shall be 

deemed to be based upon the rates of wages and other 
emoluments and expenses as determined by the Joint Building Council 
of Kenya (J.B.C.) and set out in the schedule of basic rates issued 30 
days before the date for submission of tenders.A copy of the schedule 
used by the Contractor in his pricing shall be attached in the Appendix 
to Conditions of Contract. 

 
(ii) Upon J.B.C. determining that any of the said rates of wages or other 

emoluments and expenses are increased or decreased, then the  
Contract Price shall be increased or decreased by the amount  assessed 
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by the Project Manager based upon the difference, expressed as a 
percentage, between the rate set out 
in the schedule of basic rates issued 30 days before the date for 
submission of tenders and the rate published by the J.B.C. and applied 
to the quantum of labour incorporated within the amount of Work 
remaining to be executed at the date of publication of such increase or 
decrease. 

 
(iii) No adjustment shall be made in respect of changes in the rates of 

wages and other emoluments and expenses which occur after the date 
of Completion except during such other period as may be granted as an 
extension of time under clause 17.0 of these Conditions. 

 
 The prices contained in the Contract Bills of Quantities shall be deemed to be 

based upon the basic prices of materials to be permanently incorporated in the 
Works as determined by the J.B.C. and set out in the schedule of basic rates 
issued 30 days before the date for submission of tenders. A copy of the 
schedule used by the Contractor in his pricing shall be attached in the 
Appendix to Conditions of Contract. 

 
 Upon the J.B.C. determining that any of the said basic prices are increased or 

decreased then the Contract Price shall be increased or decreased by the 
amount to be assessed by the Project Manager based upon the difference 
between the price set out in the schedule of basic rates issued 30 days before 
the date for submission of tenders and the rate published by the J.B.C. and 
applied to the quantum of the relevant materials which have not been taken 
into account in arriving at the amount of any interim certificate under clause 
23 of these Conditions issued before the date of publication of such increase  
or decrease. 

 
 No adjustment shall be made in respect of changes in basic prices of materials 

which occur after the date for Completion except during such other period as 
may be granted as an extension of time under clause 17.0 of these Conditions. 

 
 The provisions of sub-clause 25.1 to 25.2 herein shall not apply in respect of 

any materials included in the schedule of basic rates. 
 
26. Retention 

 
 The Employer shall retain from each payment due to the Contractor the 

proportion stated in the Appendix to Conditions of Contract until Completion 
of the whole of the Works.  On Completion of the whole of the Works, half  
the total amount retained shall be repaid to the Contractor and the remaining 
half when the Defects Liability Period has passed and the Project Manager has 
certified that all defects notified to the Contractor before the end of this period 
have been corrected. 

 
27. Liquidated Damages 
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 The Contractor shall pay liquidated damages to the Employer at the rate stated 
in the Appendix to Conditions of Contract for each day that the actual 
Completion Date is later than the Intended Completion Date. The Employer 
may deduct liquidated damages from payments due to the Contractor.  
Payment of liquidated damages shall not alter  the Contractor’s liabilities. 

 
 If the Intended Completion Date is extended after liquidated damages have 

been paid, the Project Manager shall correct any overpayment of liquidated 
damages by the Contractor by adjusting the next payment certificate. The 
Contractor shall be paid interest on the overpayment, calculated from the date 
of payment to the date of repayment, at the rate specified in Clause 23.30 

 
28. Securities 

 
 The Performance Security shall be provided to the Employer no later than the 

date specified in the Letter of Acceptance and shall be issued in an amount  
and form and by a reputable bank acceptable to the Employer, and 
denominated in Kenya Shillings. The Performance Security shall be valid  
until a date 30 days beyond the date of issue of the Certificate of Completion. 

 
29. Dayworks 

 
 If applicable, the Dayworks rates in the Contractor’s tender shall be used for 

small additional amounts of Work only when the Project Manager has given 
written instructions in advance for additional work to be paid for in that way. 

 
 All work to be paid for as Dayworks shall be recorded by the Contractor on 

Forms approved by the Project Manager. Each 
completed form shall be verified and signed by the Project Manager within 
two days of the Work being done. 

 
 The Contractor shall be paid for Dayworks subject to obtaining signed 

Dayworks forms. 
 
30. Liability and Insurance 

 
 From the Start Date until the Defects Correction Certificate has been issued, 

the following are the Employer’s risks: 
 

(a) The risk of personal injury, death or loss of or damage to property 
(excluding the Works, Plant, Materials and Equipment), which are due 
to; 

 
(i) use or occupation of the Site by the Works or for the purpose 

of the Works, which is the unavoidable result of the Works, or 
 

(ii) negligence, breach of statutory duty or interference with any 
legal right by the Employer or by any person employed by or 
contracted to him except the Contractor. 
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(b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Employer or in Employer’s 
design, or due to war or radioactive contamination directly affecting 
the place where the Works are being executed. 

 
 From the Completion Date until the Defects Correction Certificate has been 

issued, the risk of loss of or damage to the Works, Plant, and Materials is the 
Employer’s risk except loss or damage due to; 

 
(a) a defect which existed on or before the Completion Date. 

 
(b) an event occurring before the Completion Date, which was not itself 

the Employer’s risk 
 

(c) the activities of the Contractor on the Site after the Completion Date. 
 

 From the Start Date until the Defects Correction Certificate has been issued, 
the risks of personal injury, death and loss of or damage to property 
(including, without limitation, the Works, Plant, Materials, and Equipment) 
which are not Employer’s risk are Contractor’s risks. 

 
The Contractor shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the end of the Defects 
Liability Period, in the amounts stated in the Appendix to Conditions of 
Contract for the following events; 
(a) loss of or damage to the Works, Plant, and Materials; 
(b) loss of or damage to Equipment; 
(c) loss of or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with the Contract, and 
(d) personal injury or death. 

 
 Policies and certificates for insurance shall be delivered by the Contractor to 

the Project Manager for the Project Manager’s approval before the Start Date. 
All such insurance shall provide for compensation required to rectify the loss 
or damage incurred. 

 
 If the Contractor does not provide any of the policies and certificates required, 

the Employer may effect the insurance which the Contractor should have 
provided and recover the premiums from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be a 
debt due. 

 
 Alterations to the terms of an insurance shall not be made without the  

approval of the Project Manager. Both parties shall comply with any 
conditions of insurance policies. 

 
 

31. Completion and taking over 
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 Upon deciding that the Works are complete, the Contractor shall issue a 
written request to the Project Manager to issue a Certificate of Completion of 
the Works.  The Employer shall take over the Site and the Works within seven 
[7] days of the Project Manager’s issuing a Certificate of Completion. 

 
32. Final Account 

 
 The Contractor shall issue the Project Manager with a detailed account of the 

total amount that the Contractor considers payable to him by the Employer 
under the Contract before the end of the Defects Liability Period. The Project 
Manager shall issue a Defects Liability Certificate and certify any final 
payment that is due to the Contractor within 30 days of receiving the 
Contractor’s account if it is correct and complete. If it is not, the Project 
Manager shall issue within 30 days a schedule that states the scope of the 
corrections or additions that are necessary. If the final account is still 
unsatisfactory after it has been resubmitted, the Project Manager shall decide 
on the amount payable to the Contractor and issue a Payment Certificate. The 
Employer shall pay the Contractor the amount due in the Final Certificate 
within 60 days. 

 
33. Termination 

 
 The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. These 
 

fundamental breaches of Contract shall include, but shall not be limited to, the 
following; 

 
(a) the Contractor stops work for 30 days when no stoppage of work is 

shown on the current program and the stoppage has not been 
authorised by the Project Manager; 

 
(b) the Project Manager instructs the Contractor to delay the progress of 

the Works, and the instruction is not withdrawn within 30 days; 
 

(c) the Contractor is declared bankrupt or goes into liquidation other than 
for a reconstruction or amalgamation; 

 
(d) a payment certified by the Project Manager is not paid by the  

Employer to the Contractor within 30 days (for Interim Certificate) or 
60 days (for Final Certificate)of issue. 

 
(e) the Project Manager gives notice that failure to correct a particular 

defect is a fundamental breach of Contract and the Contractor fails to 
correct it within a reasonable period of time determined by the Project 
Manager; 

 
(f) the Contractor does not maintain a security, which is required. 
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 When either party to the Contract gives notice of a breach of Contract to the 
Project Manager for a cause other than those listed under Clause 33.1 above, 
the Project Manager shall decide whether the breach is fundamental or not. 

 
 Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 
 

 If the Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably 
possible. The Project Manager shall immediately thereafter arrange for a 
meeting for the purpose of taking record of the Works executed and materials, 
goods, equipment and temporary buildings on Site. 

 
34. Payment Upon Termination 

 
 If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Project Manager shall issue a certificate for the value of  
the Work done and materials ordered and delivered to Site up to the date of  
the issue of the certificate. Additional liquidated damages shall not apply. If 
the total amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be a debt payable by the Contractor. 

 
 If the Contract is terminated for the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Project Manager shall 
issue a certificate for the value of the Work done, materials ordered, the 
reasonable cost of removal of equipment, repatriation of the Contractor’s 
personnel employed solely on the 
Works, and the Contractor’s costs of protecting and securing the Works. 

 
 The Employer may employ and pay other persons to carry out and complete 

the Works and to rectify any defects and may enter upon the Works and use  
all materials on the Site, plant, equipment and temporary works. 

 
 The Contractor shall, during the execution or after the completion of the 

Works under this clause remove from the Site as and when required, within 
such reasonable time as the Project Manager may in writing specify, any 
temporary buildings, plant, machinery, appliances, goods or materials 
belonging to or hired by him, and in default the Employer may (without being 
responsible for any loss or damage) remove and sell any such property of the 
Contractor, holding the proceeds less all costs incurred to the credit of the 
Contractor. 
Until after completion of the Works under this clause the Employer shall not 
be bound by any other provision of this Contract to make any payment to the 
Contractor, but upon such completion as aforesaid and the verification within 
a reasonable time of the accounts therefore the Project Manager shall certify 
the amount of expenses properly incurred by the Employer and, if such  
amount added to the money paid to the Contractor before such determination 
exceeds the total amount which would have been payable on due completion  
in accordance with this Contract the difference shall be a debt payable to the 
Employer by the Contractor; and if the said amount added to the said money 
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be less than the said total amount, the difference shall be a debt payable by the 
Employer to the Contractor. 

 
35. Release from Performance 

 
 If the Contract is frustrated by the outbreak of war or by any other event 

entirely outside the control of either the Employer or the Contractor, the 
Project Manager shall certify that the Contract has been frustrated. The 
Contractor shall make the Site safe and stop Work as quickly as possible after 
receiving this certificate and shall be paid for all Work carried out before 
receiving it. 

 
 
 

36. Corrupt gifts and payments of commission 
 

The Contractor shall not; 
 

(a) Offer or give or agree to give to any person in the service of the 
 

Employer any gift or consideration of any kind as an inducement or reward  
for doing or forbearing to do or for having done or forborne to do any act in 
relation to the obtaining or execution of this or any other Contract for the 
Employer or for showing or forbearing to show favour 
or disfavour to any person in relation to this or any other contract for the 
Employer. 

 
(b) Enter into this or any other contract with the Employer in connection with 

which commission has been paid or agreed to be paid by him or on his behalf 
or to his knowledge, unless before the Contract is made particulars of any  
such commission and of the terms and conditions of any agreement for the 
payment thereof have been disclosed in writing to the Employer. 

 
Any breach of this Condition by the Contractor or by anyone employed by  
him or acting on his behalf (whether with or without the knowledge of the 
Contractor) shall be an offence under the provisions of the Public  
Procurement Regulations issued under The Exchequer and Audit Act Cap 412 
of the Laws of Kenya. 

 
37. Settlement Of Disputes 

 
 In case any dispute or difference shall arise between the Employer or the 

Project Manager on his behalf and the Contractor, either during the progress  
or after the completion or termination of the Works, such dispute shall be 
notified in writing by either party to the other with a request to submit it to 
arbitration and to concur in the appointment of an Arbitrator within thirty days 
of the notice. The dispute shall be referred to the arbitration and final decision 
of a person to be agreed between the parties.   Failing agreement to concur   in 
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the appointment of an Arbitrator, the Arbitrator shall be appointed by the 
Chairman or Vice Chairman of any of the following professional institutions; 

 
(i) Architectural Association of Kenya 

 
(ii) Institute of Quantity Surveyors of Kenya 

 
(iii) Association of Consulting Engineers of Kenya 

 
(iv) Chartered Institute of Arbitrators (Kenya Branch) 

 
(v) Institution of Engineers of Kenya 

 
On the request of the applying party. The institution written to first by the 
aggrieved party shall take precedence over all other institutions. 

 
 The arbitration may be on the construction of this Contract or on any matter or 

thing of whatsoever nature arising thereunder or in connection therewith, 
including any matter or thing left by this Contract to the discretion of the 
Project Manager, or the withholding by the Project Manager of any certificate 
to which the Contractor may claim to be entitled to or the measurement and 
valuation referred to in clause 23.0 of these conditions, or the rights and 
liabilities of the parties subsequent to the termination of Contract. 

 
 Provided that no arbitration proceedings shall be commenced on any dispute 

or difference where notice of a dispute or difference has not been given by the 
applying party within ninety days of the occurrence or discovery of the matter 
or issue giving rise to the dispute. 

 
 Notwithstanding the issue of a notice as stated above, the arbitration of such a 

dispute or difference shall not commence unless an attempt has in the first 
instance been made by the parties to settle such dispute or difference amicably 
with or without the assistance of third parties. Proof of such attempt shall be 
required. 

 
 Notwithstanding anything stated herein the following matters may be referred 

to arbitration before the practical completion of the Works or abandonment of 
the Works or termination of the Contract by either party: 

 
 The appointment of a replacement Project Manager upon the said 

person ceasing to act. 
 
 Whether or not the issue of an instruction by the Project Manager is 

empowered by these Conditions. 
 
 Whether or not a certificate has been improperly withheld or is not in 

accordance with these Conditions. 
 
 Any dispute or difference arising in respect of war risks or war damage. 
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 All other matters shall only be referred to arbitration after the completion or 
alleged completion of the Works or termination or alleged termination of the 
Contract, unless the Employer and the Contractor agree otherwise in writing. 

 
 The Arbitrator shall, without prejudice to the generality of his powers, have 

powers to direct such measurements, computations, tests or valuations as may 
in his opinion be desirable in order to determine the rights of the parties and 
assess and award any sums which ought to have been the subject of or 
included in any certificate. 

 
 

 The Arbitrator shall, without prejudice to the generality of his powers, 
 

have powers to open up, review and revise any certificate, opinion, decision, 
requirement or notice and to determine all matters in dispute which shall be 
submitted to him in the same manner as if no such certificate, opinion, 
decision requirement or notice had been given. 

 
 The award of such Arbitrator shall be final and binding upon the parties. 
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SECTION IV – APPENDIX TO CONDITIONS OF CONTRACT 
 
 
THE EMPLOYER IS 

 
Name: - 

 
 

Address: 
 
 

Name of Authorised Representative:     
 

Telephone:     
 

Facsimile:     
 

The Project Manager is 

Name: 
 

 

Address: 
 
 

Telephone:     
 

Facsimile:     
 

The name (and identification number) of the Contract is     
 
 
 
 

The Works consist 
of   

 
 
 
 

The Start Date shall be 
 
 

The Intended Completion Date for the whole of the Works shall be 
 
 
 

The following documents also form part of the Contract: 
 
 



COUNTY ASSEMBLY OF KISUMU 41  

 

 
 

The Contractor shall submit a revised program for the Works within  days of 
delivery of the Letter of Acceptance. 

 
The Site Possession Date shall be    

 

The Site is located at  and is 
defined in drawings 
nos.   

 
 
 

 
 

The Defects Liability period is  days. 
 
Other Contractors, utilities etc., to be engaged by the Employer on the Site 
Include those for the execution of ; 

 
1.   

 

2.   
 

3.   
 

4.   
 

The minimum insurance covers shall be; 
 

1. The minimum cover for insurance of the Works and of Plant and Materials in 
respect of the Contractor’s faulty design is   

 

2. The minimum cover for loss or damage to Equipment is   
 

3. The minimum for insurance of other property is   
 

4. The minimum cover for personal injury or death insurance 
 

• For the Contractor’s employees is   
 

• And for other people 
is   

 

The following events shall also be Compensation Events: 
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1. 
 
 
 

2. 
 
 
 

3. 
 
 
 

4. 
 
 
 

The period between Program updates is  days. 
 
The amount to be withheld for late submission of an updated Program is     

 
 
 

 
 
 

The proportion of payments retained is  percent. 
 
The Price Adjustment Clause  (shall/shall not) apply 

The liquidated damages for the whole of the Works is Kshs.   (per day) 

The Performance Security shall be for the following minimum amounts equivalent as a 
percentage of the Contract Price--------------- percent (%) 

The Completion Period for the Works is  [Weeks] 

The rate of exchange for calculation of foreign currency payments is 
  . 

 
The schedule of basic rates used in pricing by the Contractor is as attached [Contractor to 
attach]. 

 
Advance Payment  shall/ shall not be granted. 
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SECTION V - SPECIFICATIONS 
 

Notes for preparing Specifications 
 

1.0 Specifications must be drafted to present a clear and 
precise statement of the required standards of materials, 
and workmanship for tenderers to respond realistically and 
competitively to the requirements of the Employer and ensure 
responsiveness of tenders. The Specifications should require 
that all materials, plant, and other supplies to be permanently 
incorporated in the Works be new, unused, of the most recent 
or current models, and incorporating all recent improvements  
in design and materials unless provided otherwise in the 
Contract. Where the Contractor is responsible for the design of 
any part of the permanent Works, the extent of his obligations 
must be stated. 

 
2.0 Specifications  from  previous  similar  projects  are useful  and 

may not be necessary to re-write specifications for every  
Works Contract. 

 
3.0 There are considerable advantages in standardizing General 

Specifications for repetitive Works in recognized public 
sectors, such as highways, urban housing, irrigation and water 
supply. The General Specifications should cover all classes of 
workmanship, materials and equipment commonly involved in 
constructions, although not necessarily to be used in a 
particular works contract. Deletions or addenda should then 
adapt the General Specifications to the particular Works. 

 
4.0   Care must be taken in drafting Specifications to ensure they are 

not restrictive. In the Specifications of standards for materials, 
plant and workmanship, existing Kenya Standards should be 
used as much as possible, otherwise recognized international 
standards may also be used. 

 
5.0 The Employer should decide whether technical solutions to 

specified parts of the Works are to be permitted. Alternatives 
are appropriate in cases where obvious (and potentially less 
costly) alternatives are possible to the technical solutions 
indicated in tender documents for certain elements of the 
Works, taking into consideration the comparative specialized 
advantage of potential tenderers. 

 
 

The Employer should provide a description of the  selected 
parts of the Works with appropriate reference to Drawings, 
Specifications, Bills of Quantities, and Design or Performance 
criteria, stating that the alternative solutions shall be at least 
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structurally and functionally equivalent to the basic design 
parameters and Specifications. 

 
Such alternative solutions shall be accompanied by all 
information necessary for a complete evaluation by the 
Employer, including drawings, design calculations, technical 
specifications, breakdown of prices, proposed construction 
methodology, and other relevant details. Technical alternatives 
permitted in this manner shall be considered by the Employer 
each on its own merits and independently of whether the 
tenderer has priced the item as described in the Employer’s 
design included with the tender documents. 

 
SECTION VI - DRAWINGS 

 
Note 1. A list of drawings should be inserted here 

 

2.  The actual drawings including Site plans should be annexed in a 
separate booklet. 
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SECTION VII - BILL OF QUANTITIES 
 

Notes for preparing Bills of Quantities 
 

The objectives of the Bills of Quantities are; 
 

(a) to provide sufficient information on the quantities of Works to be performed  
to enable tenders to be prepared efficiently and accurately; and 

 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities 

for use in the periodic valuation of Works executed. 
 

In order to attain these objectives, Works should be itemized in the Bill of 
Quantities in sufficient detail to distinguish between the different classes of 
Works, or between Works of the same nature carried out in different locations 
or in other circumstances which may give rise to different considerations of 
cost. Consistent with these requirements, the layout and content of the Bill of 
Quantities should be as simple and brief as possible. 

 
 The Bills of Quantities should be divided generally into the following  

sections: 
 

(a) Preliminaries. 
 

The preliminaries should indicate the inclusiveness of the unit prices, and 
should state the methods of measurement which have been adopted in the 
preparation of the Bill of Quantities and which are to be used for the 
measurement of any part of the Works. 

 
The number of preliminary items to be priced by the tenderer should be  
limited to tangible items such as site office and other temporary works, 
otherwise items such as security for the Works which are primarily part of the 
Contractor’s obligations should be included in the Contractor’s rates. 

 
(b) Work Items 
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(i) The items in the Bills of Quantities should be grouped into sections to 
distinguish between those parts of the Works which by nature,  
location, access, timing, or any other special characteristics may give 
rise to different methods of construction, or phasing of the Works, or 
considerations of cost. General items common to all parts of the  
Works may be grouped as a separate section in the Bill of Quantities. 

 
 

(ii) Quantities should be computed net from the Drawings, unless directed 
otherwise in the Contract, and no allowance should be made for 
bulking, shrinkage or waste. Quantities should be rounded up or down 
where appropriate. 

 
(iii) The following units of measurement and abbreviations are 

recommended for use. 
 
 
 
 
 
 
 
 

Unit Abbreviation Unit Abbreviation 
cubic meter 
hectare 
hour 
kilogram 
lump sum 
meter 
metric ton (1,000 
kg) 

m3 or cu m 
ha 
h 
kg 
sum 
m 
t 

millimeter 
month 
number 
square meter 
square millimeter 
week 

mm 
mon 
nr 
m2 or sq m 
mm2 or sq mm 
wk 

 

(iv) The commencing surface should be identified in the description 
of each item for Work involving excavation, boring or drilling, 
for which the commencing surface is not also the original 
surface. The excavated surface should be identified in the 
description of each item for Work involving excavation for 
which the excavated surface is not also the final surface. The 
depths of Work should be measured from the commencing 
surface to the excavated surface, as defined. 

 

(c) Daywork Schedule 
 

A Daywork Schedule should be included if the probability of unforeseen work, outside 
the items included in the Bill of Quantities, is relatively high. To facilitate checking by 
the Employer of the realism of rates quoted by the tenderers, the Daywork Schedule 
should normally comprise: 

 
(i) a list of the various classes of labour, and 
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materials for which basic Day work rates or 
prices are to be inserted by the tenderer, 
together with a statement of the conditions 
under which the Contractor will be paid for 
Work executed on a Day work basis; and 

 
(ii) a percentage to be entered by the tenderer against each 

basic Day work Subtotal amount for labour, materials 
and plant representing the Contractor’s profit, 
overheads, supervision and other charges. 

 
 
 

(d) Provisional Quantities and Sums 
(i) Provision for quantity contingencies in any particular 

 item or class of Work with a high expectation of 
 quantity overrun should be made by entering specific 
“Provisional Quantities” or “Provisional Items” in the 
  Bill of Quantities, and not by increasing the quantities 
  for that item or class of Work beyond those of the Work 
   normally expected to be required.  To the extent not 
   covered above, a general provision for physical 
   contingencies (quantity overruns) should be made by 
   including a “Provisional Sum” in the Summary of the 
   Bill of Quantities.  Similarly, a contingency allowance 
   for possible price increases should be provided as a 
  “Provisional Sum” in the Summary of the Bill of 
 Quantities. The  inclusion  of  such  provisional  sums  often 
facilitates budgetary approval by avoiding the need to 
  request periodic supplementary approvals as the future 
  need arises. 

 

(ii) Provisional sums to cover specialized works normally carried 
out by Nominated Sub Contractors should be avoided and 
instead Bills of Quantities of the specialised Works should be 
included as a section of the main Bills of Quantities to  be 
priced by the Main Contractor. The Main Contractor should be 
required to indicate the name (s) of 

 
the specialised firms he proposes to engage to carry out the specialized 
Works as his approved domestic sub-contractors. Only provisional 
sums to cover specialized Works by statutory authorities should be 
included in the Bills of Quantities. 

 
(e) Summary 

 
The Summary should contain a tabulation of the separate parts 
of the Bills of Quantities carried forward, with  provisional 
sums  for Daywork, for  physical  (quantity) contingencies, and 
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for price contingencies (upward price adjustment) where 
applicable. 
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APPENDIX TO CONDITIONS OF CONTRACT 
 

Name of Employer: 
 
Name of Employer’s Representative: 

Name of Project Manager: 

 
The name of Contract is: 
Tender No: ………………………………….. 

 
Scope of the Works: AS PER BILLS OF QUANTITIES IN THIS TENDER 

DOCUMENT, AND THE CONTRACT AGREEMENT 
 
The Tender Opening Date and Time will be on 
…………………………………………………………at ………. At 
. 
The Start Date shall be as stated in the Project Manager’s Notice to commence work. 
The Intended Completion period for the whole of the Works shall be …………… from the 
date of commencement. 
The Site Possession Date shall be the date site is handed over to the Contractor by the Project 
Manager. 
The Site is located at KISUMU COUNTY 

 
The Defects Liability Period is 6 MONTHS 

 
Amount of Tender Security is Kshs………………………………………… (2% of the 
Tender Price) in the Form of Tender Security or a Banker’s Cheque, from a reputable 
Commercial Bank, to the Employer. 

 
The amount of Performance Security is 10% of CONTRACT PRICE in form of a 
Performance bank Guarantee, from a reputable Commercial Bank, acceptable to the 
Employer. 

 
Retention Money will be 10% of the INTERIM CERTIFICATE with a limit of 10% of 

the Contract Price or such other sum as shall become payable. SECTION VIII – 
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STANDARD FORM 
 

(i) Form of Invitation for Tenders 
(ii) Form of Tender 
(iii) Letter of Acceptance 
(iv) Form of Agreement 
(v) Form of Tender Security 
(vi) Performance Bank Guarantee 
(vii) Bank Guarantee for Advance Payment 
(viii) Qualification Information 
(ix) Tender Questionnaire 
(xi) Confidential Business Questionnaire 
(x) Statement of Foreign Currency Requirement 
(xi) Details of Sub-Contractors 
(x) Request for Review Form 
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FORM OF INVITATION FOR TENDERS 
 
 

  [date] 
 
To:   [name of Contractor] 

  [address] 
 
 
 

Dear Sirs: 
 
Reference:  [Contract Name] 

 
You have been prequalified to tender for the above project. 

 
We hereby invite you and other prequalified tenderers to submit a tender for the execution 
and completion of the above Contract. 

 
A complete set of tender documents may be purchased by you from    

 
[mailing address, cable/telex/facsimile numbers]. 

 
Upon payment of a non-refundable fee of Kshs    

 

All tenders must be accompanied by  number of copies of the same and a 
security in the form and amount specified in the tendering documents, and must be delivered 
to 

 
[address and location] 

 
at  or  before  (time  and  date). Tenders   will  be  opened 
immediately thereafter, in the presence of tenderers’ representatives who choose to attend. 

 
Please confirm receipt of this letter immediately in writing by cable/facsimile or telex. 

Yours faithfully, 

  Authorised Signature 
 

   Name and Title 
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FORM OF TENDER 
 
TO:  [Name of Employer)  [Date] 

  [Name of Contract] 
 
Dear Sir, 

 
1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of 

Quantities for the execution of the above named Works, we, the undersigned offer to 
construct, install and complete such Works and remedy any defects therein for the 
sum     of     Kshs.  [Amount     in     figures]Kenya 
Shillings    
  [Amount in words] 

 
2. We undertake, if our tender is accepted, to commence the Works as 

soon as is reasonably possible after the receipt of the Project Manager’s notice to 
commence, and to complete the whole of the Works comprised in the Contract within 
the time stated in the Appendix to Conditions of Contract. 

 
3. We agree to abide by this  tender until  [Insert date], and it shall 

remain binding upon us and may be accepted at any time before that date. 
 
4. Unless and until a formal Agreement is prepared and executed this tender together with 

your written acceptance thereof, shall constitute a binding Contract between us. 
 
5. We understand that you are not bound to accept the lowest or any tender you may  

receive. 
 

Dated this  day of  20   
 

Signature  in the capacity of   
 

duly authorized to sign tenders for and on behalf of 
  [Name of Employer] 
of  [Address of Employer] 

 
Witness; Name   

 

Address   
 

Signature   
 

Date   
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LETTER OF ACCEPTANCE 
 [letterhead paper of the Employer] 

 
 
 

  [date] 
 

To:     
[name of the Contractor] 

 
 

[address of the Contractor] 
 
Dear Sir, 

 
This is to notify you that your Tender dated    
for the execution of      
[name of the Contract and identification number,as given in the Tender documents] for the 
Contract   Price  of  Kshs.  [amount   in  figures][Kenya 
Shillings  (amount  in words) ] in  accordance with the 
Instructions to Tenderers is hereby accepted. 

 
You are hereby instructed to proceed with the execution of the said Works in accordance  
with the Contract documents. 

 
Authorized Signature ………………………………………………………………… 

Name and Title of Signatory ………………………………………………………… 

Attachment : Agreement 



COUNTY ASSEMBLY OF KISUMU 55  

 

FORM OF AGREEMENT 
 
 
THIS AGREEMENT, made the  day of   20  
between   of[or whose registered 
office is situated at]      
(hereinafter called “the Employer”) of the one part AND 
  of[or whose registered 
office is situated at]    
(hereinafter called “the Contractor”) of the other part. 

 
WHEREAS THE Employer is desirous that the Contractor executes 

 
(name and identification number of Contract ) (hereinafter called “the Works”) located 
at  [Place/location of the Works]and the Employer has 
accepted the tender submitted by the Contractor for the execution and completion of such 
Works and the remedying of any defects therein for the Contract Price of 
Kshs  [Amount in figures],Kenya 
Shillings  [Amount in words]. 

 
NOW THIS AGREEMENT WITNESSETH as follows: 

 
1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to. 
 

2. The following documents shall be deemed to form and shall be read and construed as 
part of this Agreement i.e. 

 
(i) Letter of Acceptance 

 
(ii) Form of Tender 

 
(iii) Conditions of Contract Part I 

 
(iv) Conditions of Contract Part II and Appendix to Conditions of Contract 

 
(v) Specifications 

 
(vi) Drawings 

 
(vii) Priced Bills of Quantities 

 
3. In consideration of the payments to be made by the Employer to 

the Contractor as hereinafter mentioned, the Contractor hereby 
covenants with the Employer to execute and complete the Works and remedy any 
defects therein in conformity in all respects with the provisions of the Contract. 
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4. The Employer hereby covenants to pay the Contractor in 
consideration of the execution and completion of the Works and the 
remedying of defects therein, the Contract Price or such other sum 
as may become payable under the provisions of the Contract at the 
times and in the manner prescribed by the Contract. 

 
IN WITNESS whereof the parties thereto have caused this Agreement to be executed the day 
and year first before written. 

 
The common Seal of     

 

Was hereunto affixed in the presence of     
 

Signed Sealed, and Delivered by the said     
 

Binding Signature of Employer     
 

Binding Signature of Contractor     
 

In the presence of  (i) Name   
 

Address   
 

Signature   
 

[ii] Name    
 

Address   
 

Signature   
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FORM OF TENDER SECURITY 
 
WHEREAS ………………………………………..(hereinafter called “the Tenderer”) has 
submitted    his    tender    dated        …………………………    for    the    construction      of 
……………………………………………………………………… 
……………………  (name of Contract) 

 
KNOW ALL PEOPLE by these presents that WE ……………………… having our 
registered   office   at      ………………(hereinafter   called   “the   Bank”),   are   bound unto 
……………………………(hereinafter called “the Employer”) in the sum of 
Kshs.……………………… for which payment well and truly to be made to the said 
Employer, the Bank binds itself, its successors and assigns by these presents sealed with the 
Common Seal of the said Bank this ……………. Day of ………20………… 

 
THE CONDITIONS of this obligation are: 

 
1. If after tender opening the tenderer withdraws his tender during the period of tender 

validity specified in the instructions to tenderers 
Or 

 
2. If the tenderer, having been notified of the acceptance of his tender by the Employer 

during the period of tender validity: 
 

(a) fails or refuses to execute the form of Agreement in accordance with the 
Instructions to Tenderers, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the 
Instructions to Tenderers; 

 
We undertake to pay to the Employer up to the above amount upon receipt of his first 
written demand, without the Employer having to substantiate his demand, provided 
that in his demand the Employer will note that the amount claimed by him is due to 
him, owing to the occurrence of one or both of the two conditions, specifying the 
occurred condition or conditions. 

 
This guarantee will remain in force up to and including thirty (30) days after the 
period of tender validity, and any demand in respect thereof should reach the Bank  
not later than the said date. 

 
[date[ [signature of the Bank] 

 
 

[witness] [seal] 
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PERFORMANCE BANK GUARANTEE 
 

To:  (Name of Employer) 
  (Address of Employer) 

 
Dear Sir, 

  (Date) 

 

WHEREAS  (hereinafter called “the Contractor”) has  undertaken, 
in pursuance of Contract No.    
  (hereinafter called “the Works”); 

dated    to execute 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall 
furnish you with a Bank Guarantee by a recognised bank for the sum specified therein as 
security for compliance with his obligations in accordance with the Contract; 

 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 
behalf of the Contractor, up to a total  of Kshs.  (amount of Guarantee in 
figures)   Kenya   Shillings (amount   of 
Guarantee in words), and we undertake to pay you, upon your first written demand and 
without  cavil  or  argument,  any  sum  or  sums  within  the  limits  of  Kenya  Shillings 
   (amount of Guarantee in words) as aforesaid     without your 
needing to prove or to show grounds or reasons for your demand for the sum specified 
therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor before 
presenting us with the demand. 

 
We further agree that no change, addition or other modification of the terms of the Contract 
or of the Works to be performed thereunder or of any of the Contract documents which may 
be made between you and the Contractor shall in any way release us from any liability under 
this Guarantee, and we hereby waive notice of any change, addition, or modification. 

 
This guarantee shall be valid until the date of issue of the Certificate of Completion. 

SIGNATURE AND SEAL OF THE GUARANTOR     

 

Name of Bank     
 

Address     
 

Date     
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BANK GUARANTEE FOR ADVANCE PAYMENT 
 
To:  [name of Employer]  (Date) 

  [address of Employer] 
 
Gentlemen, 

 
Ref:  [name of Contract] 

 
 
In accordance with the provisions of the Conditions of Contract of the above-mentioned 
Contract,    We,  [name     and    Address    of 
Contractor]       (hereinafter       called       “the       Contractor”)       shall       deposit       with 
    [name of Employer] a bank guarantee to guarantee his 
proper   and   faithful   performance   under   the   said   Contract   in    an    amount    of  
Kshs.  [amount of Guarantee in figurers] Kenya 
Shillings      [amount of Guarantee in words]. 

 
We,   [bank or financial institution], as instructed  by     the Contractor, 
agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety 
merely,  the payment to    [name  of  Employer]  on his first 
demand without whatsoever right of objection on our part and without his first claim to the 
Contractor,   in   the   amount   not exceeding  Kshs    [amount  of 
Guarantee in  figures]  Kenya  Shillings 
  [amount of 
Guarantee in words], such amount to be reduced periodically by the amounts recovered by 
you from the proceeds of the Contract. 

 
We further agree that no change or addition to or other modification of the terms of the 
Contract or of the Works to be performed thereunder or of any of the Contract documents 
which  may  be  made  between  [name  of  Employer]  and  the 
Contractor, shall in any way release us from any liability under this guarantee, and we hereby 
waive notice of any such change, addition or modification. 

 
No drawing may be made by you under this guarantee until we have received notice in 
writing from you that an advance payment of the amount listed above has been paid to the 
Contractor pursuant to the Contract. 

 
This guarantee shall remain valid and in full effect from the date of the 
advance payment under the Contract until 
  (name  of  Employer)  receives  full 
payment of the same amount from the Contract. 

 
Yours faithfully, 

 
 

Signature and Seal    
 

Name of the Bank or financial institution    
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Address     
 

Date     
 

Witness: Name:     
 

Address:     
 

Signature:     
 

Date:     
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QUALIFICATION  INFORMATION 
 

1. Individual Tenderers or Individual Members of Joint Ventures 
 

 Constitution or legal status of tenderer (attach copy or Incorporation 
Certificate); 
Place of registration:    

 

Principal place of business    
 

Power of attorney of signatory of tender     
 

 Total annual volume of construction work performed in the last five years 
Year Volume 

 Currency Value 
   

 

 Work performed as Main Contractor on works of a similar nature and volume 
over the last five years. Also list details of work under way or committed, 
including expected completion date. 

 

List all information requested below. 
 
 

Item of 
Equipment 

Description, 
Make and age 
(years) 

Condition(new, 
good, poor) and 
number available 

Owned, leased 
(from whom?), or 
to be purchased 
(from whom?) 

 
 

 
 

  (etc 
.) 

 
 

 
 

   

 
 

 
 

   

 

Project name Name of clientType 
and contact 
person year o 

of work Value of 
performed and C 
f 

completion 

 
ontract 

1.4 Major items of Contractor’s Equipment proposed for carrying out the Works. 
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 Qualifications and experience of key personnel proposed for administration 
and execution of the Contract.  Attach biographical data. 

 
Position Name Years of 

experience 
(general) 

Years of experience 
in proposed position 

Project Manager 
 

 

 
 

 
 

 
(etc.) 

     
 

 

 
 

 
 

 
 
 
 

  
  
  

 
 Financial reports for the last five years: balance sheets, profit and loss 

statements, auditor’s reports, etc.  List below and attach copies. 
 
 
 
 

 Evidence of access to financial resources to meet the qualification 
requirements: cash in hand, lines of credit, etc. List below and attach copies 
of supportive documents. 

 
 
 
 

 Name, address and telephone, telex and facsimile numbers of banks that may 
provide reference if contacted by the Employer. 

 
 
 
 
 

 Statement of compliance with the requirements of Clause 1.2 of the 
Instructions to Tenderers. 

 
 
 
 
 

 Proposed program (work method and schedule) for the whole of the Works. 
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2 Joint Ventures 
 

 The information listed in 1.1 – 1.10 above shall be provided for each partner 
of the joint venture. 

 
 

 The information required in 1.11 above shall be provided for the joint venture. 
 

 Attach the power of attorney of the signatory(ies) of the tender authorizing 
signature of the tender on behalf of the joint venture 

 
 Attach the Agreement among all partners of the joint venture ( and which is 

legally binding on all partners), which shows that: 
 

a) all partners shall be jointly and severally liable for the execution of the 
Contract in accordance with the Contract terms; 

 
b) one of the partners will be nominated as being in charge, authorized to 

incur liabilities and receive instructions for and on behalf of any and  
all partners of the joint venture; and 

 
c) the execution of the entire Contract, including payment, shall be done 

exclusively with the partner in charge. 
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TENDER QUESTIONNAIRE 
 

Please fill in block letters. 
 
1. Full names of tenderer 

 
……………………………………………………………………………………… 

 
2. Full address of tenderer to which tender correspondence is to be sent (unless an agent 

has been appointed below) 
 

……………………………………………………………………………………… 
 
3. Telephone number (s) of tenderer 

 
……………………………………………………………………………………… 

 
4. Telex address of tenderer 

 
……………………………………………………………………………………… 

 
5. Name of tenderer’s representative to be contacted on matters of the tender during the 

tender period 
 

……………………………………………………………………………………… 
 
6. Details of tenderer’s nominated agent (if any) to receive tender notices. This is 

essential if the tenderer does not have his registered address in Kenya (name, address, 
telephone, telex) 

 
……………………………………………………………………………………… 

 
……………………………………………………………………………………… 

 
 

Signature of Tenderer 
 

Make copy and deliver to:  (Name of Employer) 
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CONFIDENTIAL BUSINESS QUESTIONNAIRE 
 
 

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2 (b) or 2 
(c) and 2 (d) whichever applies to your type of business. 

 
You are advised that it is a serious offence to give false information on this Form. 

 
Part 1 – General 

 
Business Name ……………………………………………………………………… 

Location of business premises; Country/Town………………………. 

Plot No……………………………………… Street/Road ………………………… 

Postal Address……………………………… Tel No……………………………….. 

Nature of Business………………………………………………………………….. 

Current Trade Licence No…………………… Expiring date………………… 

Maximum value of business which you can handle at any time: K. 
pound……………………….. 

 
Name of your bankers……………………………………………………………… 

Branch………………………………………………………………………………… 

Part 2 (a) – Sole Proprietor 

Your name in full…………………………………… Age………………………… 

Nationality………………………………… Country of Origin………………… 

*Citizenship details ………………………………………………………………… 
 
Part 2 (b) – Partnership 

 
Give details of partners as follows: 

 
Name in full Nationality Citizenship Details Shares 

1…………………………………………………………………………………… 
2…………………………………………………………………………………… 
3…………………………………………………………………………………… 

Part 2(c) – Registered Company: 
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Private or public…………………………………………………………… 

State the nominal and issued capital of the Company- 

Nominal Kshs………………………………………………………………… 

Issued Kshs…………………………………………………………………… 

Give details of all directors as follows: 

Name  in full  .    Nationality. Citizenship Details*.  Shares. 
 
 

1. 
……………………………………………………………………………………… 

 
2. 
……………………………………………………………………………………… 

 
3. 
……………………………………………………………………………………… 

 
4. 
……………………………………………………………………………………… 

 
 

Part 2(d) – Interest in the Firm: 
 

Is there any person / persons in …………… ………(Name of Employer) who has 
interest in this firm? Yes/No………………………(Delete as necessary) 

 
I certify that the information given above is correct. 

 
……………………… ……………………… ………………… 
(Title) (Signature) (Date) 

 
 
• Attach proof of citizenship 
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STATEMENT OF FOREIGN CURRENCY REQUIREMENTS 
 

(See Clause 23] of the Conditions of Contract) 
 

In the event of our Tender for the execution of   
  (name of Contract) being accepted, we would require 
in accordance with Clause 21 of the Conditions of Contract, which is attached hereto, 
the following percentage: 

 
(Figures)………………………… (Words)………………………………… 

of  the Contract Sum, (Less Fluctuations) to be paid in foreign currency. 

 
Currency in which foreign exchange element is required: 

 
……………………………………………………………………………………… 

Date:  The ………… Day of …………….. 20……………. 

Enter 0% (zero percent) if no payment will be made in foreign currency. 
 

Maximum foreign currency requirement shall be _  (percent) of the 
Contract Sum, less Fluctuations. 

 
 
 
 
 
 
 

(Signature of Tenderer) 
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DETAILS OF SUB-CONTRACTORS 
 

If the Tenderer wishes to sublet any portions of the Works under any heading, he 
must give below details of the sub-contractors he intends to employ for each portion. 

 
Failure to comply with this requirement may invalidate the tender. 

(1) Portion of Works to be sublet: ……………………………… 

[i) Full name of Sub-contractor 
and address of head office: ……………………………… 

 
……………………………… 

 
(ii)    Sub-contractor’s experience 

of similar works carried out 
in the last 3 years with 
Contract value: ……………………………… 

 
……………………………… 

 
……………………………… 

 
(2) Portion of Works to sublet: ……………………………… 

 
(i) Full name of sub-contractor 

and address of head office: ……………………………… 
 

……………………………… 
 

……………………………… 
 

(ii) Sub-contractor’s experience 
of similar works carried out 
in the last 3 years with 
contract value: …………………………… 

 
…………………………… 

 
 
 

[Signature of Tenderer) Date 



COUNTY ASSEMBLY OF KISUMU 70  

LETTER OF NOTIFICATION OF AWARD 
 

For 

To:   
 

 
 
 

RE: Tender No 
 

Tender Name   
 

This is to notify that the contract/s stated below under the above mentioned tender have been 
awarded to you. 

 
 
 

1. Please acknowledge receipt of this letter of notification signifying your acceptance. 
 

2. The contract/contracts shall be signed by the parties within 30 days of the date of this 
letter but not earlier than 14 days from the date of the letter. 

 
 

3. You may contact the officer(s) whose particulars appear below on the subject matter 
of this letter of notification of award. 

 
(FULL PARTICULARS)   

 
 
 
 
 
 

For Chief Officer 
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FORM RB 1 

REPUBLIC OF KENYA 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF.................. 20……... 
 
 

BETWEEN 

…………………………………………….APPLICANT 

AND 

…………………………………RESPONDENT (Procuring Entity) 
 
 

Request  for  review of  the decision of the…………… (Name of  the Procuring  Entity)   of 

……………dated the…day of ………….20……….in the matter of Tender No………..…of 

…………..20… 

REQUEST FOR REVIEW 

I/We……………………………,the above named Applicant(s), of address: Physical 

address…………….Fax No……Tel. No……..Email ……………, hereby request the Public 

Procurement Administrative Review Board to review the whole/part of the above mentioned 

decision on the following grounds , namely:- 

1. 

2. 

etc. 

By this memorandum, the Applicant requests the Board for an order/orders that: - 

1. 

2. 

etc 

SIGNED ……………….(Applicant) 

Dated on…………….day of ……………/…20… 
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FOR OFFICIAL USE ONLY 

Lodged with the Secretary Public Procurement Administrative Review Board on ………… 

day of ................ 20….……… 

SIGNED 
Board Secretary 

 
 

Section B 
TENDER EVALUATION CRITERIA 

 
CONTENTS 

Tender Evaluation Criteria… .................................................................... 11-20 

Determination of Responsiveness… ........................................................... 11-16 

Detailed Technical Examination… ........................................................... 16-17 

Financial Evaluation… .................................................................................. 18-20 

Combination of Technical, Tender Sums Comparison and Financial Score…20 
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TENDER EVALUATION CRITERIA 
 
After tender opening, the tenders will be evaluated in 4 stages, namely: 

 
1. Determination of Responsiveness 

2. Detailed Technical Examination 

3. Financial Evaluation. 

4. Combination of Technical, Tender Sums Comparison and Financial Score 
 
STAGE 1:  DETERMINATION OF RESPONSIVENESS 

 
A) PRELIMINARY EXAMINATION 
This stage of evaluation shall involve examination of the pre-qualification conditions as set 
out in the Tender Advertisement Notice or Letter of Invitation to Tender and any other 
conditions stated in the bid document. 

 
These conditions may include the following: 

 
(a) Certified copy of Certificate of Incorporation 
(b) Certified copy of VALID Registration Certificate with the National Construction 

Authority in the class 5 (five) and above(Building Works Contractor). 
(c) Certified copy of VALID Tax Compliance Certificate from Kenya Revenue 

Authority (KRA). 
(d) Must submit a tender security of Kshs. 170,000 valid for 90 days after date of tender 

opening. 
(e) Certified copy of CR12 form from Registrar of Companies 
(f) Certified copy of Single Business Permit for the year 2020. 
(g) Bidders shall SEQUENTIALLY SERIALIZE ALL PAGES for each tender 

document submitted failure to which the bidders shall be disqualified. 
(h) Certified copy of relevant (Small Works and Engineering) Certificate of Registration 

for access to government procurement opportunities (AGPO) from the Ministry of 
National Treasury for tenders in the special categories. 

(i) Bid declaration for special category duly signed and stamped 
(j) Bidders must respond online through IFMIS Supplier Portal using IFMIS Response 

No. 768903-2 and must submit original and copy of the bid Document. 
(k) Dully filled and stamped certificate of Bidders Pre-bid site visit. 

 
Any other conditions included in the advertisement notice/Invitation letter. 

 
Note: 
Bidders are invited for site visits on Wednesday 19th  day of February, 2020 starting at 11:00 
a.m to 1:00 pm( East African Time) Beginning of east African Time. 

 
Bidders are further adviced to report to procurement office for signing of the prebid site visit 
forms. 

Certification must be made by a Commissioner for Oaths 
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Clause 13.1 of Instruction to Tenderers, “the tenderers shall furnish as part of his tenders a 
tender surety in the amount stated in the tender document in the Appendix to Instructions to 
Tenderers”. 

 
Clause 13.2 of Instruction to Tenderers, “the unconditional Tender surety shall be in Kenya 
shillings and be in form of a certified cheque, bank draft, an irrevocable letter of credit or a 
guarantee from a reputable Bank/ Insurance approved by PPOA located in the Republic of 
Kenya. The format of the surety shall be in accordance with the sample form included in the 
tender documents and the tender surety shall be valid for 150 days from the date of tender 
opening”. 

 
Clause 23.2 of Instruction to Tenderers: “For the purposes of this clause, a substantially 
responsive tender is one which conforms to all terms and condition and specifications of the 
tender document without material deviation or reservation and has a valid Bank/Insurance 
guarantee”. 

 
The employer may seek further clarification/confirmation if necessary to confirm 
authenticity/compliance of any condition of the tender. 

 
The tenderers who do not satisfy any of the above requirements shall be considered 
Non-Responsive and their tenders will not be evaluated further. 

 
 

STAGE 2: COMPLETENESS OF TENDER DOCUMENT 
 

The tender document shall be examined based on clause 2.2 of the Instruction to Tenderers 
which states as follows: 

 
In accordance with clause 2.2 of Instruction to Tenderers, the tenderers will be required to 
provide evidence for eligibility of the award of the tender by satisfying the employer of their 
eligibility under sub clause 2.1 of Instruction to Tenderers and adequacy of resources to 
effectively carry out the subject contract. The tenderers shall be required to fill the Standards 
Forms provided for the purposes of providing the required information. The tenderers may 
also attach the required information if they so desire. 

 
The award of points for the STANDARD FORMS considered in this section shall be as 
shown below: 

 
PARAMETER MAXIMUM POINTS 

I. Statement of Compliance ------------------------------------------------------ 3 
II. Tender Questionnaire ---------------------------------------------------------- 5 

III. Confidential Business Questionnaire ---------------------------------------- 5 
IV. Key personnel ------------------------------------------------------------------- 15 
V. Contract Completed in the last Five (5) years -------------------------------15 

VI. Schedules of on-going projects ------------------------------------------------ 10 
VII. Schedules of contractors equipment ----------------------------------------- 10 

VIII. Audited Financial Report for the last 3 years ------------------------------- 10 
IX. Evidence of Financial Resources --------------------------------------------- 10 
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X. Name, Address and Telephone of Banks (Contractor to provide) ---------5 
XI. Litigation History ---------------------------------------------------------------- 2 

XII. Sanctity of the tender document as in accordance with clause 5 of 
instruction to tenderer --------------------------------------------------- 10 

TOTAL 100 
 
 
 
 
 
 

The detailed scoring plan shall be as shown in table 1 below: - 
 

TABLE 1: 

Item Description Point 
Scored 

Max. 
Point 

I Statement of Compliance 
o Signed and stamped ------------------------------------------------ 3 
o Signed but not stamped or vice versa --------------------------- 2 

o Not signed nor stamped -------------------------------------------- 0 

 3 

Ii Tender Questionnaire Form 
o Completely filled --------------------------------------------------- 5 
o Partially filled ------------------------------------------------------ 3 
o Not filled -------------------------------------------------------------- 0 

 5 

Iii Confidential Business Questionnaire Form. 
o Completely filled ------------------------------------------------- 5 

o Partially filled ----------------------------------------------------- 3 
o Not filled ------------------------------------------------------------ 0 

 5 

Iv Key Personnel (Attach evidence)   15 
Director of the firm 

o Holder of degree or diploma in relevant Engineering field ----- 4 
o Holder of certificate in relevant Engineering field -------------- 3 

o Holder of trade test certificate in relevant Engineering field--  ------------------ 
-----------------------------------------------------------2 

o No relevant certificate ---------------------------------------------- 0 

 4 

At least 1No. degree/diploma of key personnel in relevant Engineering field 
o With over 10 years relevant experience ----------------------- 4 

o With over 5 years relevant experience -------------------------- 3 

 4 

 



COUNTY ASSEMBLY OF KISUMU 76  

  o With under 5 years  relevant experience ------------------------ 1    

At least 1No certificate holder of key personnel in relevant Engineering field 
o With over 10 years relevant experience ----------------------- 3 
o With over 5 years relevant experience ------------------------- 2 
o With under 5 years relevant experience ----------------------- 1 

 3 

At least 2No artisan (trade test certificate in relevant Engineering field) 
o Artisan with over 10 years relevant experience -------------- 2 
o Artisan with under 10 years relevant experience -------------- 1 

o Non skilled worker with over 10 years relevant experience--1 

 4 

 



 

v Contract completed in the last five (5) years (Max of 5 No. Projects) 

o Project of similar nature, complexity and magnitude ---------- 3 
o Project of similar nature but of lower value than the one in consideration------- 

------------------------------------------------ 2 

o No completed project of similar nature -------------------------- 0 

 15 

vi On-going projects (Max of 5 No. Projects) 

o Project of similar nature, complexity and magnitude ---------- 2 

o Project of similar nature but of lower value than the one in consideration –----- 
----------------------------------------------------1 

o No ongoing project of similar nature ----------------------------- 0 

 10 

vii Schedule   of  contractors  equipment and   transport   (proof   or evidence  of 

ownership) 

o Means of transport (Vehicle) --------------------------------------- 4 

o No means of transport ---------------------------------------------- 0 

 4 10 

For each specific equipment required in the installation of the 

Work being tendered for. 

(Maximum No. of equipment to be considered – 3 No.) -------------- 2 

 6 

 
viii 

Financial report  10 

Audited financial report (last three (3) years) 

o Turn over greater or equal to 5 times the cost of the project --10 

o Turn over greater or equal to 3 times the cost of the project – 6 
o Turn over greater or equal to the cost of the project ------------ 4 

o Turn over below the cost of the project -------------------------- 2 

ix Evidence of Financial Resources (cash in hand, lines of credit, over draft facility 
etc ) 

o Has financial resources equal or above the cost of the project--10 
o Has financial resources below the cost of the project --------- 5 
o Has not indicated sources of financial resources --------------- 0 

 10 

x Name, Address and Telephone of Banks (Contractor to provide) 
o Provided --------------------------------------------------------------- 5 
o Not provided --------------------------------------------------------- 0 

 5 

xi Litigation History 
o Filled -------------------------------------------------------------------- 2 
o Not filled ------------------------------------------------------------- 0 

 2 

xii Sanctity of the tender document 
o Having the document  intact 

(not tempered with in any way) ----------------------------------- 10 
oCOHUaNviTnYg mAuStSilEatMedBoLr YmoOdFifieKdISthUe MtenUder document  -------------- 0 

 
 
 

7 

10 
 
 
7 

 TOTAL  100 
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Any bidder who scores 60 points and above shall be considered for further evaluation. Total 
score will be convereted to a maximum of 50% 

 
 
STAGE 3: FINANCIAL EVALUATION 

 
The evaluation shall be in two sections 

1. Preliminary examinations and 

2. Tender sum Comparisons 
 
A) PRELIMINARY EXAMINATIONS 

 
The preliminary examination in the Financial Evaluation shall be in accordance with clause 
26 of Instruction to Tenderers. 

 
The parameter to be considered under this section includes the following: 
Arithmetic errors and comparison of rates 

 
(1) Arithmetic Errors 

 
The bid shall be checked for arithmetic errors based on the rates and the total sums 

indicated in the bills of quantities. 
 
Confirmation shall be sought in writing from the tenderers whose tender sums will be 
determined to have a significant arithmetic error to their disadvantage, to confirm whether 
they stand by their tender sums. The error shall be treated as per clause 24 of Instructions to 
Tenderers. 

 
Non compliance with the above shall lead to automatic disqualification from further 
evaluation. 

 
Discount if any shall be treated as an error in pursuant to clause 26.3 of Instructions to 

Tenderers 
 

(2) Comparison of rates 
The evaluation committee will compare rates from different bidders and note consistency of 
rates and front loading. The evaluation committee will judge and make an appropriate 
decision giving evidence. 

 
B) TENDER SUMS COMPARISONS 

 
In this section, tender sums will be compared to the average of all sums for bidders who have 
qualified from STAGE 3A and score awarded to a maximum of 20 as shown below. 
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1 Preliminary Average 
 

a. The tender sums of various binders, who qualify at STAGE 3A and the engineer's 
estimates, shall be reduced by omitting PC sums, provisional sums and contingency 
from the respectful amounts. The average of the reduced amounts so obtained shall be 
calculated. 

 
b. Any tenderer whose tender percentage deviation is 20% higher or lower than the 

average obtained above, will be deemed to be unreasonably high or low and shall not 
be included in determining the mean in table 3, their bids will not be evaluated 
further. The Engineer's estimate will also be subjected to the same treatment. The 
tender sum comparison score will be converted to a maximum of 30% 
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The detailed scoring plan shall be as shown in table 3 below: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TABLE 2 
 

The Tender sum score will be carried forward to STAGE 4 

Item Description Score Max. 
score 

I o Tender Sums: (The tender sums of bidders, who qualify at STAGE 3A and 
the engineer's estimates, shall be reduced by omitting PC sums, provisional 
sums and contingency from the respectful amounts. The average of the 
adjusted tender sums so obtained shall be calculated. The deviation of the 
reduced amounts in respect of each bidder from the average shall then be 
worked out as a percentage of the average (Rounded off to one (1) decimal 
point) and scores allocated as follows :-) 

o Deviation of between 0% and 1% ------------------------------------------- 60 
o Deviation of between 1.1% and 2% -------------------------------------- 59 
o Deviation of between 2.1% and 3% ----------------------------------------- 56.2 
o Deviation of between 3.1% and 4% --------------------------------------- 51 
o Deviation of between 4.1% and 5% ---------------------------------------- 48 
o Deviation of between 5.1% and 6% --------------------------------------- 43 
o Deviation of between 6.1% and 7% ----------------------------------------- 42 
o Deviation of between 7.1% and 8% --------------------------------------- 39 
o Deviation of between 8.1% and 9% ----------------------------------------- 36 
o Deviation of between 9.1% and 10% -------------------------------------- 33 
o Deviation of between 10.1% and 11% --------------------------------------- 30 
o Deviation of between 11.1% and 12% ------------------------------------ 27 
o Deviation of between 12.1% and 13% ----------------------------------- 24 
o Deviation of between 13.1% and 14% ------------------------------------ 21 
o Deviation of between 14.1% and 15% --------------------------------------- 18 
o Deviation of between 15.1% and 16% -------------------------------------- 15 
o Deviation of between 16.1% and 17% ---------------------------------------- 12 
o Deviation of between 17.1% and 18% ------------------------------------- 9 
o Deviation of between 18.1% and 19% ---------------------------------------- 6 
o Deviation of between 19.1% and 20% -------------------------------------- 3 
o Deviation of  20.1% and above ----------------------------------------------- 0 

 60 

 TOTAL  60 
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C) FINANCIAL SCORE 
 
The evaluation team shall compare the prices offered by the tenderers and the financial  
scores (Fs) will be determined using the formulae below. The financial score will be 
allocated a maximum of 20%. 

 
Fs = 40 x Fm/F 

 
Where Fs is the financial score, Fm is the lowest priced responsive financial bid and F is the 
price of the bid under consideration 

 
STAGE 4 - TOTAL SCORE 

 
The evaluation team shall combine Technical, Tender Sums Comparison and Financial  
Score as below: 

 
Technical score (Ts) + Tender Sums Comparison Score (TSCs) +Financial score (Fs) 

 
= 50% +30%+20% 

 
RECOMMENDATION 

 
The evaluation committee shall recommend to the client for award the lowest bidder among 
those who achieve a score of 75% and above in STAGE 4 above 



Roof 2/10  

 
ITEM 
NO. 

 
DESCRIPTION 

 
UNIT 

 
QTY 

 
RATE 

 
KSHS. 

 
CTS. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

D 

 
PROPOSED RENOVATION OF KISUMU 
COUNTY  ASSEMBLY OFFICES 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

m2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

377 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

KSHS. 

  

 
BILLS OF QUANTITIES 

SECTION NO. 2 

ELEMENT NO.4 

ROOF  CONSTRUCTION, COVERINGS  
AND RAINWATER DISPOSAL 

ROOF  CONSTRUCTION 

Paint works 
Prepare, prime and apply one undercoat and two 
finishing coat gloss paint to roof cover 

 
TOTAL FOR ROOF CARRIED TO SUMMARY 
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ITEM 
NO. 

 
DESCRIPTION 

 
UNIT 

 
QTY. 

 
RATE 

 
KSHS. 

 
CTS. 

  
PROPOSED RENOVATION OF KISUMU 
COUNTY ASSEMBLY OFFICES 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

KSHS. 

  

  
BILLS OF QUANTITIES 

  

 
SECTION NO. 2 

  

 
ELEMENT NO. 6 

  

 INTERNAL WALLS   

 DEMOLITIONS   

A Carefully and demolish 200mm thick walls Item 1 

 Approved local natural stonework; squared and 
machine dressed;bedded in cement mortar (1:4); 
reinforced with 25mm wide x 20mm gauge hoop iron 
strapping every alternate course 

  

B 200mm Thick walls m2 23 

  
TOTAL FOR INTERNAL WALLS CARRIED TO 

SUMMARY 
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ITEM 
NO. 

 
DESCRIPTION 

 
UNIT 

 
QTY. 

 
RATE 

 
KSHS. 

 
CTS. 

  
PROPOSED RENOVATION OF KISUMU 
COUNTY ASSEMBLY OFFICES 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

KSHS. 

  

  
BILLS OF QUANTITIES 

  

 
SECTION NO. 2 

  

 
ELEMENT NO. 7 

  

 
WINDOWS 

  

 
WINDOWS  (CONT'D) 

  

 Fittings   
A Replacement of windows handles and stays Item 1 

 
Precast concrete weathered and throated window cills 

  

 
B 

 
Prepare and apply three coats gloss paint 

 
m2 

 
584 

  
TOTAL FOR WINDOWS CARRIED TO 

SUMMARY 
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ITEM 
NO. 

 
DESCRIPTION 

 
UNIT 

 
QTY 

 
RATE 

 
KSHS. 

 
CTS. 

  
PROPOSED RENOVATION OF KISUMU 
COUNTY ASSEMBLY OFFICES 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Kshs. 

  

 
BILLS OF QUANTITIES 

  

 
SECTION NO. 2 

  

 
ELEMENT NO. 8 

  

 
DOORS 

  

A Carefully reomve existing doors and cart as directed by 
the PM 

 
Item 

 
1 

 
Panel Doors 

  

 45mm Thick Panelled Mahogany solid core door with 
hardwood lipping; panels to Architec's details 

  

B Size 900 x 2400 mm high door No. 15 

C Size 1200x2400 double leaf No. 2 

 
Steel Door 

  

 Supply and fix the following steel casement door 
fabricated from 50mm x 25mm x 3mm thick 
Rectangular Hollow Section ( R.H.S) mild steel 
framing infilled with 14 gauge mild steel sheet factory 
primed in red oxide or zinc chromate primer including 
6mm thick clear glass infill complete with all necessary 
purpose made ironmongery, and locks to Architect's 
details and approval  

  

D Size 1200 x 2400 mm high No. 5 
     

E Size 900x2400mm high No. 3   
  

Frames 
  

 Hard wood frame   

F 150 x 30 mm Thick frames with two labours m 108 

  
Carried to Collection 
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ITEM 
NO. 

 
DESCRIPTION 

 
UNIT 

 
QTY 

 
RATE 

 
KSHS. 

 
CTS. 

  
DOORS (CONT'D) 

     

A 80 x 20 mm Architraves with two labours m 108 
 

 
Ironmongery 

   

 Supply and fix the following ironmongery as applicable 
or equal and approved ironmongery with matching  

   

B 100 mm Mild Steel Butt Hinges Prs 15 
 

C Three lever mortice lock including 2 No. Lever Handles Set 15 
 

 
Painting and decorating 

   

 
Prepare and apply three coats matt emulsion paint to 

   

D Timber surfaces m2 72 
 

E Surfaces 100 - 200 mm girth m 108 
 

 
Touch up primer,prepare and apply three coats of gloss 
oil paint to  

   

F Metal surfaces m2 29 
 

  
Carried to Collection 

   
Kshs. 

  

  
COLLECTION 

     

 
Page No. 2/17 

   

 
Page No. 2/18 

   

  
TOTAL FOR DOORS CARRIED TO SUMMARY 

   
 

KSHS. 
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ITEM 
NO. 

 
DESCRIPTION 

 
UNIT 

 
QTY 

 
RATE 

 
KSHS. 

 
CTS. 

 PROPOSED RENOVATION OF KISUMU 
COUNTY ASSEMBLY OFFICES 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

KSHS. 

  

  
BILLS OF QUANTITIES 

  

 
SECTION NO. 2 

  

 
ELEMENT NO. 9 

  

 
EXTERNAL  FINISHES 

  

 
Wall Finishes 

  

 
Prepare and apply two coats external quality matt 
emulsion paint to:- 

  

A Plastered surfaces externally m2 643 

 
Sun-Shading 

  

 Precast concrete panels sun-shading to Architect's 
details; rates to including supply, fixing, painting and 
making good disturbed areas 

  

C Size 2000x5600 mm No 4 

 TOTAL FOR EXTERNAL FINISHES CARRIED 
TO SUMMARY 
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ITEM 
NO. 

 
DESCRIPTION 

 
UNIT 

 
QTY 

 
RATE 

 
KSHS. 

 
CTS. 

  
PROPOSED RENOVATION OF KISUMU 
COUNTY ASSEMBLY OFFICES 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Kshs. 

  

  
BILLS OF QUANTITIES 

  

 
SECTION NO. 2 

  

 
ELEMENT NO.10 

  

 
INTERNAL  FINISHES 

  

 
Floor Finishes 

  

 
Cement Sand (1:4) screed as described 

  

A 20 mm Thick finished to receive tiles m2 388 

 
Granito Floor tiles 

  

 
 
 
 
 
 
 

B 

Supply and fix only 600x600x10mm Granito tiles to 
floor on prepared screed (m.s) with proprietary 
adhesive; jointed and pointed in matching coloured 
proprietary grouting: including pvc spacers and 
expansion joint as necessary: all to Architect's 
approval. 

  

 600 x 600 x 10mm Non-slip tiles in patterns as directed m2 388 

C 100 mm Skirting tile cut out of tiles above m 323 

 
Cement, sand, lime (1:2:9) in :- 

  

D 12 mm Thick plaster to masonry or concrete surfaces m2 46 

 
Cement Sand (1:4) render to walls 

  

E 10 mm Thick backing to receive tiles m2 46 

  
Carried to Collection 
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ITEM 
NO. 

 
DESCRIPTION 

 
UNIT 

 
QTY 

 
RATE 

 
KSHS. 

 
CTS. 

  
INTERNAL  FINISHES (CONT'D) 

     

 
Painting and Decorating 

   

 
Prepare and apply two coats internal quality matt 
emulsion paint to:- 

   

A Plastered wall surfaces m2 1,413  

 
Gypsum Ceiling 

   

 
 
 

B 

Suspended gypsum ceiling : taped and filled joints : on 
and including proprietary pressed metal brandering 
system : measured over light fittings : including all 
cutting and trimming to light fittings : columns and 
curved surfaces; finish to horizontal ceilings, sloping 
ceilings and bulkheads; with rounded, sanded edges; 
edge trims and shadow gaps as necessary : quality as 
described 

 
 
 

m2 

 
 
 

158 

 

  
Prepare and apply two coats internal quality matt 
emulsion paint to:- 

   

G Ceiling soffits m2 388  

  
Carried to Collection 

   
Kshs. 

  

 COLLECTION      

 Page No. 2/21    

 Page No. 2/22    

 TOTAL FOR INTERNAL FINISHES CARRIED 
TO SUMMARY 

   
KSHS. 

  

       



 

 
ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

  
PROPOSED RENOVATION OF KISUMU COUNTY ASSEMBLY OFFICES 

    

 SECTION NO. 4 - EXTERNAL WORKS    
 ELEMENT NO. 1   
 The following in access road areas and footpaths   
 Oversite excavations   

 
A 

 
Bulk excavation to remove loose soil not exceeding 1.5 metres deep, starting from existing ground level 

 
CM 

 
120 

 Disposal   

B Load and cart away surplus excavated materials from site CM 120 

 Filling to road areas   

 
C 

 
Approved imported fill  handpacked stone base, including levelling as necessary to road areas. 

 
CM 

 
120 

 
D 

300mm thick subgrade of approved material rolled and compacted to achieve 98% modified proctors MDD 
including grading to falls and crossfalls. 

 
SM 

 
300 

E Prepare and apply total persistant herbicide to surfaces of sub-base. SM 300 

  
Concrete block paving (as manufactured by bamburi special products Ltd or equal and approved) 

  

 
F 

Light duty paving blocks size 210x105x50mm (minimum strength 45N/mm2) laid on and including 50mm 
sandbed and compacted by surface vibration. 

 
SM 

 
300 

  
Precast concrete class 25/12 including all necessary formwork, finishing fair on all exposed surfaces and 
jointing and pointing in cement and sand (1:3) mortar 

  

 
G 

 
100x125mm flush channel block laid on and including 375x100mm concrete (1:3:6)  bed. 

 
LM 

 
80 

  

 
H 

125x250mm splayed kerb laid on and including 325x100mm concrete (1:3:6) bed including haunching 
behind. 

 
LM 

 
80 

 Painting and decoration   

 
I 

 
Prepare and apply three coats of road marking paint on precast concrete paving not exceeding 100mm girth. 

 
LM 

 
100 

J Ditto surfaces 100mm not exeeding 200mm LM 50 

  
 
 
 
 
 
 

Carried to 

  

  
EXTERNAL PAVING Main Summary 

   

     



Summary 2/26  

ITEM 
NO. 

 
DESCRIPTION 

  
SHS. 

 
CTS. 

  
PROPOSED RENOVATION OF KISUMU 
COUNTY  ASSEMBLY OFFICES 

   

  
BILLS OF QUANTITIES 

 

 
SECTION NO. 2 

 

  
SUMMARY 

 

PAGE NO. 

 
1 

 
ROOF 

 
2/13 

 
2 

 
INTERNAL WALLS 

 
2/16 

3 WINDOWS 2/18 

4 DOORS 2/20 

5 EXTERNAL FINISHES 2/22 

6 INTERNAL FINISHES 2/24 

 
7 

 
EXTERNAL WORKS 

 

  
TOTAL FOR BUILDER'S WORK CARRIED 

TO MAIN SUMMARY 

 
 

KSHS. 

  

     



PC and Provisionals Sums 3/1  

 
ITEM 
NO. 

 
DESCRIPTION 

 
UNIT 

 
QTY. 

 
KSHS. 

 
CTS. 

 PROPOSED RENOVATION OF KISUMU COUNTY 
ASSEMBLY  OFFICES 

    

  
BILLS OF QUANTITIES 

   

 
SECTION NO. 3 

   

 
PRIME COST AND PROVISIONAL SUMS 

   

 
PRIME COST SUMS 

   

A Allow a Prime Cost Sum of Kenya Shillings Three Hundred 
Thousand for Electrical Works 

 
 
 

Sum 

 
 
 

300,000 

 
 
 

00 

B Allow a Prime Cost Sum of Kenya Shillings Five Hundred 
Thousand for Plumbing, Drainage and Sanitary Ware and 
Connection Works 

 
 

Sum 

 
 

500,000 

 
 

00 

C Allow a Provisional Sum of Kenya Shillings One Hundred 
Thousand  Only for  Project Management 

 

Sum 

 

100,000 

 

0 

 
Allow a Provisional Sum of Kenya Shillings Two Hundred 
Thousand Only for Contigencies 

 

Sum 

 

200,000 

 

0 

 TOTAL FOR PRIME COST AND PROVISIONAL 
SUMS CARRIED TO SUMMARY 

 
KSHS. 

 
1,100,000 

 
00 

     



Main Summary MS/1  

ITEM 
NO. 

 
DESCRIPTION 

  
SHS. 

 
CTS. 

  
PROPOSED RENOVATION OF KISUMU 
COUNTY  ASSEMBLY OFFICES 

   

  

MAIN SUMMARY 

 

PAGE NO. 

1. PRELIMINARIES 1/26 

3 BUILDER'S WORKS 2/25 

4 PROVISIONAL SUMS 3/1 

  
TOTAL CARRIED TO FORM OF TENDER 

 
KSHS. 

  

 INCLUSIVE 16% VAT  
 

EMPLOYER: CONTRACTOR 
 
 

NAME: …………………...…………………… NAME:  …………………...…………………… 
 

……………………………………..…………. ……………………………………..…………. 

ADDRESS: ………….…………………………. ADDRESS:  ………….………………………… 

………………………………………………….. …………………………………………………. 
 
 
 

SIGNATURE: …………………………………. SIGNATURE:   ………………………………… 
 
 

DATE: …………………………………………. DATE:  ………………………………………… 
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GENERAL NOTES: 
1. All dimensions to be checked on site before commencement of any work. Use figured 
dimensions only. Any discripancies should be reported to the Architect  immediately. 
2. All dimensions are in milimetres unless otherwise specified. 
3. P.V denotes permanent vent. 
4. Metal gutters & down pipe to suite. 
5. All windows & doors to schedule. 
6. All internal fittings to approval. 

 
CIVIL WORKS: 
1. All soils under slabs and around external foundations to be treated for termite control. 
2. All soils on cut embarkments to be stabilised. Slope not to exceed the natural angle of 
repose. 
3. All slabs at ground level to be poured over 1000 gauge polythene sheeting on 50mm 
stone blinding on hardcore. 
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STRUCTURAL WORKS: 
1. Refer to structural Engineers details for all r.c works. 
2. Foundation depth to be determined on site to structural Engineer's approval. 
3. All adjacent r.c work and masonry walls to be tied with strap irons at every course. 

 
MECHANICAL WORKS: 
1. All sanitary fittings, doors, windows and lifts to schedules. 
2. All plumbing and drainage to comply with city council's  specifications. 
3. All service ducts to be accessible from every floor. 
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DRAWN BY: 
O.R.H 
DATE:  APRIL. 2019 

CHECKED BY: SHEET NUMBER  

S-X
01

 

 
GENERAL NOTES: 
1. All dimensions to be checked on site before commencement of any work. Use figured 
dimensions only. Any discripancies should be reported to the Architect  immediately. 
2. All dimensions are in milimetres unless otherwise specified. 
3. P.V denotes permanent vent. 
4. Metal gutters & down pipe to suite. 
5. All windows & doors to schedule. 
6. All internal fittings to approval. 

 
CIVIL WORKS: 
1. All soils under slabs and around external foundations to be treated for termite control. 
2. All soils on cut embarkments to be stabilised. Slope not to exceed the natural angle of 
repose. 
3. All slabs at ground level to be poured over 1000 gauge polythene sheeting on 50mm 
stone blinding on hardcore. 

 
STRUCTURAL WORKS: 
1. Refer to structural Engineers details for all r.c works. 
2. Foundation depth to be determined on site to structural Engineer's approval. 
3. All adjacent r.c work and masonry walls to be tied with strap irons at every course. 
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MECHANICAL WORKS: 
1. All sanitary fittings, doors, windows and lifts to schedules. 
2. All plumbing and drainage to comply with city council's  specifications. 
3. All service ducts to be accessible from every floor. 
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H G F E D C B A    
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0 
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0 

GENERAL NOTES: 
1. All dimensions to be checked on site before commencement of any work. Use figured 
dimensions only. Any discripancies should be reported to the Architect  immediately. 
2. All dimensions are in milimetres unless otherwise specified. 
3. P.V denotes permanent vent. 
4. Metal gutters & down pipe to suite. 
5. All windows & doors to schedule. 
6. All internal fittings to approval. 

 
CIVIL WORKS: 
1. All soils under slabs and around external foundations to be treated for termite control. 
2. All soils on cut embarkments to be stabilised. Slope not to exceed the natural angle of 
repose. 
3. All slabs at ground level to be poured over 1000 gauge polythene sheeting on 50mm 
stone blinding on hardcore. 

 
EXISTING STL CASMNT 
WINDOWS TO BE 

   REPLACED BY 
ALUMINIUM PANEL 
GLASSWINDOWS 

 
STRUCTURAL WORKS: 
1. Refer to structural Engineers details for all r.c works. 
2. Foundation depth to be determined on site to structural Engineer's approval. 
3. All adjacent r.c work and masonry walls to be tied with strap irons at every course. 

 
MECHANICAL WORKS: 
1. All sanitary fittings, doors, windows and lifts to schedules. 
2. All plumbing and drainage to comply with city council's  specifications. 
3. All service ducts to be accessible from every floor. 
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